
Proposed new fire hall
Administrative process of CVRD
Identify the need for new fire hall
2004
Identify options
2008
Secure tenure for propsed fire hall site
2010
Public Consultation process
begins 2012
Design / cost of new fire hall
Electoral assent for new fire hall
approx 2014
Fire Hall Construction begins
approx 2015
Construction complete
approx 2015
CVRD orders second tanker
approx 2015
Superior Shuttle Accrediation
Operational process of the fire department
Identify the goal of Superior Shuttle Accreditation
2004
Fire department purchases tanks
2006
Prepare and install tanks
2008
Tanks operational and serving community.
2010
Fire department trains with new tanks
ongoing
Fire department develops specifications for tanker truck
approx 2015
Second tanker truck delivered and stored in new fire hall
approx 2016
Fire department trains with second tanker
approx 2016
Fire department is tested by Fire Insurance Underwriters
approx 2016
Insurance premiums lowered
approx 2016