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COMOX VALLEY TRANSIT INFRASTRUCTURE STUDY 

Executive Summary 

The 2014 Comox Valley Transit Future Plan (TFP) identifies a 25-year plan for the Comox 
Valley Transit System. The TFP included the development of a Frequent Transit Network 
(FTN) as the “highest order” transit corridor that would allow riders to spontaneously travel 
without having to consult a transit schedule. The FTN is to consist of frequent transit service 
(i.e., 15-minute service during peak periods), a high level of bus stop amenities, transit priority 
measures, and service branding. 

Through the Transit Future Plan and Frequent Transit Corridor Study (2017), the FTN has 
been confirmed along a corridor connecting South Courtenay, Downtown Courtenay, East 
Courtenay and Comox. With the FTN in-place, infrastructure improvements are identified 
through this study that include new transit exchange facilities that allow transit to operation 
more effectively, supporting service increases, ridership growth and an enhanced passenger 
experience, as well as transit priority opportunities that enhance transit operations along the 
FTN to reduce transit travel times and expand system ridership. Investments and growth in 
public transit help to reduce reliance on personal vehicles, provide an affordable travel 
option, reduce greenhouse gas emissions and support healthy communities. 

 

Transit Exchanges 

Five (5) transit exchange locations are the focus of this study - South Courtenay, Downtown 
Courtenay, North Island College, Downtown Comox and Oyster River. A preferred location 
and configuration has been identified for each exchange location (described below), with 
consideration for transit passenger experience, safety, transit operations, community impact 
and coordination with community plans and implementation. Final locations and 
configuration will be confirmed through further design consideration and stakeholder 
engagement as each project is advanced. 

South 
Courtenay 

A new on-street facility with three or four bus bays on the west side of Cliffe 
Avenue, immediately adjacent the Anfield Centre. 

Downtown 
Courtenay 

A new location at the south end of downtown with two bus bays for the 
Route 1 on 8th Street and four bus bays for local routes immediately 
adjacent on England Avenue.  

North Island 
College 

An expansion to the existing bus stops on College Way opposite the Comox 
Valley Aquatic Centre. This location provides access to the North Island 
College campus, as well as the Aquatic Centre and North Island Hospital. 

Downtown 
Comox 

An expansion to the existing facility on Port Augusta Road to include four 
bus bays on the east side, adjacent the Comox Mall. 

Oyster 
River 

An expansion of the current facility on Glenmore Road to include a second 
bus bay on the south side adjacent the Discovery Foods commercial centre. 
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Transit Priority 

Opportunities to prioritize transit operations along the identified FTN have been identified 
consistent with the TFP objective of growing ridership through an enhanced service on the 
identified TFN corridor. This includes making the FTN service competitive with vehicle travel 
by continually increasing service levels, coupled with reduced transit travel times and 
improved service reliability. 

An in-depth study of transit priority opportunities was undertaken to determine where the 
FTN service could benefit from prioritizing transit operations. The focus was on addressing 
locations of congestion and delay where transit operations are negatively impacted, while 
also considering coordination with planned multi-modal improvements along the corridor. 
This includes ensuring that identified options do not unduly impact traffic conditions and do 
not preclude cycling facility upgrades on identified cycling corridors. 

Opportunities for transit priority measures and future transit signal priority are identified in 
Figure 1. The focus of transit priority measures is on addressing congestion and transit delay 
along the Ryan Road / Old Island Highway corridor. Options for queue jump treatments at 
the Old Island Highway/ Comox Road and Old Island Highway / Ryan Road intersections are 
shown in Figure 2. There is also the possibility of dedicated bus lanes along Old Island 
Highway and Ryan Road at full build-out that would allow buses to bypass congestion 
without significant impact on general purpose traffic conditions. 

FIGURE 1. QUEUE JUMP LANE OPTIONS AT OLD ISLAND HIGHWAY / COMOX ROAD (LEFT) 
AND OLD ISLAND HIGHWAY / RYAN ROAD (RIGHT) 
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FIGURE 2. FTN CORRIDOR TRANSIT PRIORITY CONCEPT 

  
C.  Lerwick Rd / College Way 

Northbound left-turn phase 
 

D.  Ryan Rd / Cowichan Ave 

Possible future signalization 
 

A.  Ryan Road / Old Island Hwy 

Bus lanes and queue jump lanes 
at key points along corridor 

 

B.  Comox Ave / Port Augusta St 

  Possible change in 
traffic control 

 

 

Transit Priority 
 
Signal Priority 
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Implementation 

A detailed implementation strategy has been developed led by the CVRD and BC Transit, 
and with the City of Courtenay, Town of Comox, Village of Cumberland, Ministry of 
Transportation and Infrastructure, and PW Transit as key project partners. The 
recommended implementation approach and project costs are identified in Table 1. 

TABLE 1. RECOMMENDED IMPLEMENTATION APPROACH + PROJECT COSTS 

Phasing Project 
Capital Cost 
(estimated) 

Short-Term South Courtenay Transit Exchange $1.7-million 

Ryan Rd / Old Island Hwy Queue Jump $225,000 

Downtown Courtenay Transit Exchange 
(advance planning and design work) 

N/A 

Medium-Term Downtown Courtenay Transit Exchange $600,000 

Old Island Hwy / Comox Rd Queue Jump $250,000 

Oyster River Transit Exchange $650,000 

Long-Term Downtown Comox Transit Exchange $650,000 

North Island College Transit Exchange $700,000 

Lerwick Rd / College Way NB left turn phase $50,000 

Ryan Rd / Cowichan Ave Signal $350,000 

Signal Priority (up to 9 locations) $50,000 
(per location) 

Future 
Possibilities 

Ryan Road and Old Island Highway      Bus Lanes TBC 
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 Overview 

The Comox Valley Transit System provides 
transit service throughout the Comox 
Valley Regional District (CVRD), including 
the K’omoks First Nation lands and three 
incorporated municipalities – Courtenay, 
Comox and Cumberland. The region 
covers approximately 1,700 km2 and has a 
population of approximately 66,000, the 
majority residing in the urban areas of 
Courtenay, Comox and Cumberland. 

The 2014 Comox Valley Transit Future Plan 
(TFP) identifies a 25-year plan for the 
Comox Valley Transit System. The TFP 
included the development of a Frequent 
Transit Network (FTN) as the “highest 
order” transit corridor that would allow 
riders to spontaneously travel without 
having to consult a transit schedule. The 
FTN is to consist of frequent transit service 
(i.e., 15-minute service during peak 
periods), a high level of transit stop 
amenities, transit priority measures, and 
service branding. 

Through the Transit Future Plan and more 
recent Frequent Transit Corridor Study, the 
FTN has been confirmed along a corridor 
connecting South Courtenay, Downtown 
Courtenay, East Courtenay and Comox. A 
route restructuring and increases in 
service hours have been added in recent 
years. The key directions of these past 
initiatives will be revisted and advanced 
through the upcoming Transit Future 
Action Plan initiative. 

With the FTN in-place, a next logical step is 
to identify infrastructure improvements 
that support frequent service, enhance the 
passenger experience, and accommodate 
future service and ridership growth to help 
address regional environment, health and 
poverty-reduction objectives. 

This technical study specifically considers 
opportunities to improve transit travel 
times through priority measures and the 
location and design of future transit 
exchanges that support the FTN and local 
routes. 

The following are the specific objectives 
and outcomes for this study: 

• Identify preferred transit exchange 
locations and design options for five 
locations (South Courtenay, 
Downtown Courtenay, North Island 
College, Downtown Comox, Oyster 
River); 

• Identify and test possible transit 
priority opportunities that would 
allow buses to operate more 
efficiently along the FTN corridor; 

• Develop cost estimates for the 
identified transit infrastructure; and 

• Create a prioritized implementation 
plan for infrastructure investments. 

An important consideration and outcome 
for this study is establishing regional 
priorities with respect to transit 
infrastructure investment to maximize 
opportunities to achieve external funding. 
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 Consultation 

A Project Working Group was assembled 
to provide background understanding and 
information to the consulting team, and 
help guide the recommendations of the 
study. The Project Working Group 
included representatives from the 
following organizations: 

• City of Courtenay  

• Town of Comox  

• Village of Cumberland  

• Comox Valley Regional District 

• PW Transit Services (local system 
operator) 

• Ministry of Transportation & 
Infrastructure 

• BC Transit 

Meetings and targeted discussions were 
held with Project Working Group 
members at the following points in the 
project: 

• August 26 2020 – Group meeting 

• December 2020 – Targeted 
discussions with each agency 

• March 11 2021 – Group meeting 
 
Targeted outreach with organizations with 
a specific interest in the transit 
infrastructure options being given 
consideration through the project 
included North Island College, the 
Downtown Courtenay Business 
Improvement Association (BIA), and 
private property owners with a specific 
stake in select infrastructure locations. 

Presentations were made to the CVRD 
Board and each of the municipal Council’s 
(Courtenay, Comox, Cumberland) to solicit 
feedback and gauge the level of support 
for key study findings.
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 Background 

 
Comox Valley Transit Future Plan 

The Comox Valley Transit Future Plan (TFP) 
was prepared in 2014 and identifies a 25-
year plan for the Comox Valley 
Transit System. The plan included the 
development of a Frequent Transit 
Network (FTN) between South Courtenay 
and Downtown Comox via Downtown 
Courtenay and North Island College. The 
FTN is the “highest order” transit corridor 
that would allow riders to spontaneously 
travel without having to consult a transit 
schedule. It is to consist of frequent transit 
service (i.e., 15-minute service during peak 
periods), a high level of transit stop 
amenities, transit priority measures, and 
service branding.  

 

 

 

 
The TFP sets a transit mode share target of 
three percent of all trips by 2038, which 
will require transit ridership in the Comox 
Valley to grow from 790,000 (as of 2019) to 
2.7 million trips per year. It is 
acknowledged in the TFP that a number of 
factors such as transit system growth and 
investment and transit supportive land use 
are required to meet this target. 
 

 

 

 
Long-term requirements are established 
for transit exchanges in Downtown 
Courtenay and North Island College, as 
well as Anfield Centre / Driftwood Mall and 
Downtown Comox. 

Transit priority measures are identified as 
an opportunity to improve transit service. 
The TFP makes note of the need to 
consider transit priority opportunities in 
municipal and regional transportation 
planning initiatives, specifically noting the 
Ryan Road, 5th Street and Comox Road 
corridors as locations of congestion where 
transit priority may be considered.  
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Comox Valley Frequent Transit     
Corridor Study 

The Comox Valley Frequent Transit 
Corridor Study was completed in 2017. This 
report compared the FTN corridor 
identified in the TFP against an alternative 
alignment focused on Cliffe Avenue, as 
shown in Figure 1. The study considered a 
number of factors in assessing the possible 
advantages of each of the two corridor 
options, including transit travel time, 
potential ridership, land use context and 
capital cost. The study recommended the 
same alignment included in the TFP 
(focused on Fitzgerald Avenue) primarily 
due to the reduced transit travel time 
associated with this corridor. 
 

 

 

 
Route restructuring has occurred since the 
2017 study, including establishing the 
Route 1 – Anfield Centre / Comox Mall 
along the FTN alignment, as shown in 
Figure 2, and prioritizing service frequency 
on this route. 

In addition to establishing the preferred 
FTN alignment, the 2017 study also 
identifies preferred transit exchange 
locations and layouts, as well as 
opportunities for transit priority measures 
along the identified FTN corridor. Preferred 
exchange locations were identified for four 
of the exchange locations that are the 
focus of this study – South Courtenay, 
Downtown Courtenay, North Island 
College, Downtown Comox (see Figure 3). 
These concepts have been included in 
Section 3 and are given consideration 
throughout this study. 

Transit priority measures were 
recommended for four key locations of 
congestion along the FTN corridor, as 
shown in Figure 3. These included the 
Cliffe Avenue / 5th Street, Old Island 
Highway / Ryan Road, Ryan Road / Island 
Highway and Ryan Road / Cowichan 
Avenue intersections. None of the transit 
priority measures have been implemented 
to-date. The identified locations have been 
given consideration throughout this study.
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FIGURE 1.  FREQUENT TRANSIT CORRIDOR OPTIONS, FREQUEN TRANSIT CORRIDOR STUDY1 

 

  

 
1 Watt Consulting Group, Comox Valley Frequent Transit Corridor Study, January 2017, Page 4 , Map 1. 
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FIGURE 2.  ROUTE 1 – ANFIELD CENTRE / COMOX MALL 
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FIGURE 3.  TRANSIT EXCHANGE + TRANSIT PRIORITY LOCATIONS2 

 

   

 
2 Watt Consulting Group, Comox Valley Frequent Transit Corridor Study, January 2017, Page 7 , Map 2 
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Courtenay Transportation Master Plan 

Completed in 2019, the Courtenay 
Transportation Master Plan supports the 
TFP by planning for improvements to bus 
stops, transit exchanges and transit 
priority measures that reduce the impacts 
of delay on transit operations. Transit 
priority measures were recommended for 
three locations of congestion along the 
FTN corridor, including the following: 

• Signal upgrades at the Cliffe Avenue / 
5th Street intersection to allow for 
transit priority; 
 

• A westbound queue jump lane and 
transit signal priority at the Old Island 
Highway / Ryan Road intersection 
(consistent with recommendation 
from 2017 Study); and 
 

• A pedestrian activated crossing at 
the Cowichan Avenue / Ryan Road 
intersection with on-board signal 
communications to facilitate bus 
turns in/out of North Island College. 

 

Comox Transportation Master Plan 
Update 

The Town of Comox recently adopted an 
updated Transportation Master Plan that 
builds on many of the regional transit 
initiatives identified in past regional plans. 
The following are the specific 
recommended actions that specifically 
relate to this study: 

• Support for advancing an expanded 
downtown Comox transit exchange; 
 

• Pursue additional bus stop 
infrastructure, with emphasis on 
stops serving the FTN corridor; and 
 

• Explore opportunities to realize 
transit infrastructure improvements 
through other capital projects. 

Improvements have also been identified 
for the Comox Avenue / Anderton Road 
intersection that may provide an 
opportunity to improve FTN operations. 

 

Cumberland Transportation Master Plan 

The Village of Cumberland is planning to 
develop a Transportation Master Plan in 
2022. That process had not been initiated 
at the time this study was undertaken. 

The Village has a previous Roads Master 
Plan (2007). This document does not 
consider public transit.



 

COMOX VALLEY TRANSIT INFRASTRUCTURE STUDY 9 

 Transit Exchanges 

 
Exchange Locations 

This study specifically addresses the 
following five (5) transit exchange 
locations: 

A. South Courtenay 
B. Downtown Courtenay 
C. North Island College 
D. Downtown Comox 
E. Oyster River 

 
 
Capacity 
The number of buses intended to be 
accommodated at each exchange location 
is identified in Table 1. 

TABLE 1.  EXCHANGE CAPACITY NEEDS 
 Bus Bays 

Required 
Buses 

per Hour 

A. South Courtenay 4 16 

B. Downtown Courtenay 6 20 

C. North Island College 4 12 

D. Downtown Comox 4 10 

E. Oyster River 2 2 

 

 

 
Site Selection 

The following is considered in determining 
possible transit exchange locations: 

• Exchanges may be on- or off-street, 
and public or private property may 
be utilized (with additional outreach 
needed where private land). 
 

• Locations nearby areas of high 
activity are preferred, including those 
in a downtown area or commercial 
centre. 
 

• Route deviation (i.e., distance) from 
the FTN corridor should be limited 
(does not apply to Oyster River). 
 

• Safe and efficient access / egress 
must be achievable for buses, 
avoiding congestion, queuing and 
unsafe turn movements. 
 

• Sites should provide high visibility to 
pedestrians, motorists and others, 
minimizing personal safety concerns 
for passengers using the facility in 
evenings and at other off-peak times. 
 

• Limit negative impacts on adjacent 
land uses, such as noise, parking loss 
or driveway/circulation impacts. 

 

• Sites must have the ability to meet 
the bus bay capacity requirements 
identified in Table 1. 
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Design + Amenities 

The following design and amenities are to 
be considered for transit exchanges:  

• Bus bays are to accommodate 
standard 12m buses 

  

• Buses should be able to arrive and 
depart from platforms independently 

 

• Concrete pads in the bus platform area 
to expand road life (optional) 

 

• Changes may be required to road 
geometry, signage, traffic control, 
laning or transit priority measures to 
accommodate a new transit exchange 
and bus movements 

 

• Passenger waiting area should have a 
hard surface landing/waiting area and 
be universally accessible 

 

• Passenger facilities should include: 
 

• Passenger amenities including 
weather protection, seating, 
pedestrian-oriented lighting, 
waste bins and bicycle storage 

 

• Full accessibility for people with 
disabilities 

 

• Bus stop ID posts, wayfinding 
signage and customer information 

 

• Exchanges should include access to an 
operator washroom with multi-stalled 
men’s and women’s washrooms, with 
optional public washrooms 

 
• Opportunities to enhance pedestrian 

and cycling infrastructure to enhance 
access and improve regional active 
transportation objectives 

 

Methodology 

A three-step process was undertaken in 
determining the preferred transit 
exchange location and concept design for 
each of the five locations, as follows: 

Step 1. Preliminary Screening 

Identify and screen possible 
exchange locations to consider 
the general suitability, feasibility 
and effectiveness of each option 
with the intent to determine 
where options have significant 
obstacles that are not to be given 
further consideration. Preliminary 
screening criteria are included in 
Table 2. 

Step 2. Assess Candidate Locations 

A more thorough investigation of 
candidate locations was 
undertaken, including developing 
concept designs for each. Each 
candidate location was 
considered using the criteria 
identified in Table 3. 

Step 3. Identify Preferred Location 

The preferred location and design 
option has been selected for each 
of the five locations and a cost 
estimate developed to 
understand the relative cost of 
each. The final location and layout 
for each will be confirmed 
through further design 
consideration and stakeholder 
engagement as each project is 
advanced. 
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TABLE 2.  
PRELIMINARY SCREENING CRITERIA 

Category Criteria Measures 

Feasibility Physical 
feasibility  

Availability of site of 
sufficient size for 
exchange(s) 

Riders Walking 
distance 

Proportion of land 
use / generators 
within 400 m of 
transit exchange(s) 

Amenities Room to 
accommodate 
transit amenities 

Clarity Ease of 
understanding of 
routes, connections 
and stop locations 

Local Gov’t 
Plans 

Alignment Consistency with 
and support for 
local government 
plans 

Community Neighbours Potential benefits 
and impacts to 
adjacent land uses 

Parking Changes to parking 

Cost Operating Efficiency of transit 
routing  

Capital Order-of-
magnitude costs of 
transit exchange(s) 

 

 

 

 

 

 

Evaluation Ratings 

The various transit exchange options have 
been evaluated on the following pages for 
each of the evaluation criteria identified in 
Table 3. The evaluation rating is based on 
the following: 

 

••• 

High The exchange option 
achieves high scoring 
for the identified criteria 
 

•• 

Moderate The exchange option 
achieves moderate 
scoring for the 
identified criteria 

• 

Low The exchange option 
achieves low scoring for 
the identified criteria  
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TABLE 3.  
EVALUATION CRITERIA FOR CANDIDATE LOCATIONS 

Category Criteria Measures 

Rider 
Experience 

Proximity Walking distance to key trip origins / destinations 

Clarity Ease of understanding of routes, connections and stop 
locations 

Amenities Room to accommodate transit amenities, 
opportunities/amenities provided on adjacent properties 

Integration Fit with transportation options providing access to/from 
the exchange, including surrounding pedestrian network 

Safety Pedestrians/Cyclists Potential for conflicts with pedestrians and cyclists 

Traffic Potential for bus-motor vehicle conflicts 

Personal Issues associated with personal safety, visibility at night 
and access to assistance 

Community Parking Impacts on parking 

Neighbours Potential benefits and impacts to adjacent land uses 

Traffic Impacts on vehicle circulation or traffic operations 

Appearance Visual impact of transit service and facilities 

Transit 
Operations 

Travel Time FTN route deviation required due to exchange location 

Delays Potential for delays to buses 

Local Gov’t Plans Alignment Consistency with and support for local government plans 
(i.e., Official Community Plan, Local Area Plan, 
Transportation Plan) 

Implementation Capital Cost Extent of works involved in developing transit exchange 
and associated improvements (note: full cost estimates to 
be developed for preferred options) 

Feasibility Level of coordination required to pursue exchange (i.e., 
property acquisition, use of private land, agency 
coordination, etc) 
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 South Courtenay (A) 
 

The South Courtenay area is focused on 
the Anfield Centre and Driftwood Mall as 
key generators of transit trips, as well as 
more recent residential densification 
focused on Kilpatrick Avenue and Cliffe 
Avenue. 

South Courtenay is the western terminus 
of the FTN corridor. Exchanges are 
currently provided at both Driftwood Mall 
and Anfield Centre.  Route 1 – Anfield 
Centre / Comox Mall currently terminates 
at the Anfield Centre. 

This location is an opportunity for transfer 
between the FTN service and local routes 
operating in South Courtenay (i.e., 4, 5, 8), 
as well as services extending south to 
Cumberland (2, 20). Royston (10, 14, 20) and 
Union Bay (10, 14). 

An improved South Courtenay exchange is 
to accommodate four bus bays. The 
location is to be in the vicinity of the 
Anfield Centre or Driftwood Mall. 

 

 

 
 Preliminary Screening 

Seven possible exchange locations were 
included in the preliminary screening, 
shown in Figure 4. Each location was 
considered at a high level for its suitability 
and to be brought forward for further 
consideration as a candidate location. The 
results are shown below in Table 4. 

TABLE 4.  PRELIMINARY SCREENING, 
SOUTH COURTENAY EXCHANGE 

Comments 

 
1 • Constrained roadway on 26th Street 

with relatively high traffic volumes 
 

• Transit travel is slowed through 
Driftwood Mall site 

 
2 • Possible off-street exchange with 

direct access to Cliffe Street 
 

• Would result in significant parking loss 
on Driftwood Mall site 

 
3 • Opportunity for on-street bus bays with 

pedestrian access to Driftwood Mall 
 

• May make use of centre left turn lanes 
on Kilpatrick Avenue 

 
4 • On-street bus bays close to Anfield 

Centre and nearby residential sites 
 

• Kilpatrick Avenue alignment makes for 
challenging sightlines 

 
5 • Space for 3-4 bus bays on Anfield 

Centre entry (identified in 2017 Study) 
 

• Challenging location due to traffic 
entering/exiting Anfield Centre 

 
6 • Space for 3-4 bus bays on Cliffe Avenue 

(Anfield Centre frontage) 
 

• Impacts on boulevard landscape, 
unless one southbound travel removed 

 
7 • On-street bus bays making use of extra 

lanes on Anfield Road 
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FIGURE 4. 
SOUTH COURTENAY 
TRANSIT EXCHANGE LOCATIONS 
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 Candidate Locations 

The results of the preliminary screening (above) identified four candidate transit exchange 
locations for more in-depth consideration: 

• Kilpatrick Avenue / Driftwood Mall (3) 
• Kilpatrick Avenue / 30th Street (4) 
• Cliffe Avenue at Anfield Centre (6) 
• Anfield Road / Cliffe Avenue (7) 

Each location was evaluated using the defined evaluation criteria. The evaluation results are 
summarized in Table 5 below, with detailed results and explanation included in Appendix A. 

The Cliffe Avenue location (6) is identified as the preferred location due primarily to the 
limited impacts and location nearby a major commercial centre. The key considerations are 
the impact on boulevard landscape, as well as the requirement to access the adjacent 
commercial site to locate a portion of sidewalk and driver washroom. The concept design 
included on the following page highlights how this location would provide a logical south 
terminus for the FTN service and exchange opportunities to other local routes. 

TABLE 5. EVALUATION SUMMARY, SOUTH COURTENAY 

Category Criteria 
Location 3. 

 

KILPATRICK / 
DRIFTWOOD MALL 

Location 4. 
 

KILPATRICK / 30th 

Location 6. 
 

CLIFFE @   
ANFIELD CENTRE 

Location 7. 
 

ANFIELD / CLIFFE 

Rider 
Experience 

Proximity •• • •• •• 

Clarity •• ••• •• •• 

Amenities •• • •• •• 

Integration •• • •• •• 

Safety Pedestrians / 
Cyclists 

•• •• •• ••• 

Traffic ••• ••• •• ••• 

Personal •• • ••• •• 

Community Parking ••• ••• ••• ••• 

Neighbours ••• •• ••• ••• 

Traffic ••• •• ••• ••• 

Appearance ••• •• •• ••• 

Transit 
Operations 

Travel Time •• ••• ••• ••• 

Delays ••• •• •• •• 

Local Gov’t Plans Alignment •• • •• •• 

Implementation Capital Cost ••• •• •• ••• 

Feasibility ••• ••• •• •• 
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 Preferred Location 

The preferred exchange concept includes up to four bus bays along the west side of Cliffe 
Avenue, immediately adjacent Anfield Centre. Refer to Figure 5. The concept includes a 
series of shelters, modifications to the current walkway and boulevard landscape, and new 
driver restroom facilities. Traffic capacity on Cliffe Avenue remains unchanged. 

FIGURE 5. SOUTH COURTENAY TRANSIT EXCHANGE CONCEPT 

 
 
This Cliffe Avenue location was chosen after the evaluation of the candidate locations (refer 
to Section 3.1.2) and through conversations with the City of Courtenay. This option provides 
many of the same benefits of the Anfield Road location, but with a safer location with 
improved surveillance and reduced walking distance to key locations within Anfield Centre. 

The preferred location will impact existing boulevard landscape and trees along the Anfield 
Centre frontage, as well as require that a portion of the sidewalk and driver facilities are 
located on the Anfield Centre property (note: the current sidewalk is partially on the Anfield 
Centre property). Retaining structures will be required due to grades through the boulevard / 
landscape area, with further consideration given at detailed design stage to sidewalk grades 
at the south end of the exchange facility to ensure they meet accessibility guidelines. 

An alternative option could be considered for this location as the improvement is advanced 
that includes the reduction of one southbound travel lane. This would allow for bus bays to 
be located along the existing curb and without impacts on the adjacent boulevard area. The 
cost associated with this option would be approximately half the cost of the primary option. 
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The preferred location will require that northbound buses (10, 14, 20) make a left turn at 
Anfield Road and circulate through the Anfield Centre site to access the exchange location, 
allowing for some of the boarding/alighting activity to occur on-site and resulting in reduced 
walking distances to key commercial destinations. Turns within the Anfield Centre site were 
tested and found to be sufficiently wide to accommodate bus turning. Consideration may 
also be given to alternative bus stop locations for certain routes to avoid added route 
deviation and extra travel time. 

As the exchange is relocated from its current location at the north entry to Driftwood Mall to 
Cliffe Avenue, changes in routing to the FTN Route 1 and nearby bus stops are required. This 
includes re-routing the northbound FTN Route 1 route along Kilpatrick Avenue to 26th Street 
so that it no longer circulates through the Driftwood Mall site, a new stop location on 26th 
Street immediately east of Kilpatrick Avenue (adjacent the theatre site), and improved bus 
stop amenities at both 26th Street bus stop locations. Refer to Figure 6. This change in 
routing presents a modest reduction in the northbound FTN travel time. 

FIGURE 6. DRIFTWOOD MALL RECONFIGURATION 
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 Downtown Courtenay (B) 
 

The existing Downtown Courtenay 
exchange is centred on the 4th Street / 
Cliffe Avenue intersection. The location 
provides the opportunity for transfer 
between the Route 1 - Anfield Centre / 
Comox Mall route and 10 local routes, 
including routes operating in West 
Courtenay (i.e., 6, 7), South Courtenay and 
communities south of Courtenay (10, 13, 14) 
and areas in East Courtenay (5, 11, 99). 

In addition to facilitating transfers, the 
exchange is a key boarding location and 
alighting point for transit passengers 
destined for Downtown Courtenay. 

An improved Downtown Courtenay 
exchange is to accommodate six bus bays 
in a location that is central to downtown, 
allowing transit riders to walk between the 
exchange and their end destination.

 

 Preliminary Screening 

Eight possible exchange locations were 
included in the preliminary screening. 
Locations are shown in Figure 7. 

Each location was considered at a high 
level for its suitability as a transit exchange 
and to be brought forward for further 
consideration as a candidate location. The 
results are shown below in Table 6. 

TABLE 6.  PRELIMINARY SCREENING, 
DOWNTOWN COURTENAY 

  Comments 

 
1 • Expansion of existing location 

 
2 • Possible on-street exchange in the 

centre of downtown 
 

• Significant impacts to parking 

 
3 • On-street exchange on 6th Street 

 
4 • On-street bus bays on 4th Street 

 

• Negative impacts on adjacent 
residential uses 

 
5 • On-street bus bays on Fitzgerald 

Avenue 
 

• Incompatible with cycling facilities 
installed in recent years 

 
6 • On-street bus bays on England Avenue, 

low traffic street 
 

• Requires turn restrictions on 
Cumberland Road 

 
7 • On-street bus bays on 8th Street 

• Limited parking impact 
• Possible issues with buses on slope  

 
8 • On-street bus bays using wide right-of-

way on Harmston Avenue 
 

• Location beyond centre of downtown 
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FIGURE 7. 
DOWNTOWN COURTENAY 
TRANSIT EXCHANGE LOCATIONS 
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 Candidate Locations 

The results of the preliminary screening (above) identified four candidate transit exchange 
locations for more in-depth consideration - Cliffe Avenue / 4th Street (1), 6th Street (3), England 
Avenue (6), 8th Street (7). 

Each location was evaluated using the defined evaluation criteria. The results of the 
evaluation are summarized in Table 7 below, with detailed results and explanation included 
in Appendix A. 

Generally, the results of the evaluation favour the England Avenue and existing Cliffe Avenue 
/ 4th Street locations. The England Avenue location was discussed among Working Group 
members, City of Courtenay staff and presented to the Downtown Courtenay Business 
Improvement Association (BIA), and received support due to its location and the potential for 
reduced circulation and travel time, as well as the limited impacts on parking and traffic. 

TABLE 7. EVALUATION SUMMARY, DOWNTOWN COURTENAY 

Category Criteria 
Location 1. 

 

CLIFFE / 4th STREET 

Location 3. 
 

6th STREET 

Location 6. 
 

ENGLAND AVENUE 

Location 7. 
 

8th STREET 

Rider 
Experience 

Proximity •• ••• ••• •• 

Clarity •• ••• ••• •• 

Amenities ••• •• •• •• 

Integration ••• ••• ••• ••• 

Safety Pedestrians / 
Cyclists 

••• ••• ••• •• 

Traffic ••• ••• ••• •• 

Personal •• ••• ••• •• 

Community Parking •• • •• •• 

Neighbours ••• • •• ••• 

Traffic •• ••• •• ••• 

Appearance ••• • ••• ••• 

Transit 
Operations 

Travel Time •• •• •• ••• 

Delays •• ••• ••• •• 

Local Gov’t Plans Alignment ••• ••• •• •• 

Implementation Capital Cost •• •• •• ••• 

Feasibility ••• • ••• ••• 
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 Preferred Location + Configuration 

The England Avenue location (6) is the 
preferred downtown Courtenay location. 
Exchange design options were considered 
that best fit the available space, minimize 
surrounding impacts and achieve 
functional and efficient transit routing. The 
preferred configuration is shown in Figure 
8, which includes two bus bays on 8th 
Street intended to be used by the FTN 
route and four bus bays on England 
Avenue immediately north of 8th Street 
that would facilitate local routes. 

Buses on the FTN would remain on 8th 
Street, whereas local routes would flow 
through the exchange circulating via 8th 
Street and 6th Street. Circulation is 
explored in more detail on the following 
pages. A key consideration associated with 
the changes in routing is the need to 
provide FTN service to downtown 
Courtenay by way of bus stops as close to 
the Cliffe Avenue / 5th Street intersection as 
possible (preferably on Cliffe Avenue 
between 5th and 6th Street, details to be 
determined). 

Pedestrian activity is accommodated 
across 8th Street via the existing crosswalk 
location, facilitating transfers between 
regional and local routes. Modest 
infrastructure improvements are needed 
to increase space for passenger 
loading/unloading and shelters. 
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FIGURE 8. DOWNTOWN COURTENAY EXCHANGE CONCEPT
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Circulation 

A key consideration for the preferred 
England Avenue exchange concept is 
transit circulation through downtown 
streets, particularly along 6th Street where 
turn geometry is tight and enhanced 
cycling facilities are envisioned in future as 
part of the City’s Cycling Network Plan 
implementation3. A route realignment and 
circulation concept has been included in 
Figure 9 that identifies how the FTN and 
local routes may be realigned to provide 
service to the exchange location. 

The concept includes re-routing the FTN 
service along Fitzgerald Avenue, 8th Street 
and Cliffe Avenue in both the eastbound 
and westbound directions. This results in a 
more efficient service due to reductions of 
approximately 450m in trip distance4 and 
1-2 minutes in travel time5. With an overall 
trip time of 25-30 minutes along the 
length of the FTN route (dependent on 
time-of-day), a savings of 1-2 minutes is a 
meaningful improvement to the service 
and operating cost. 

 

 

 

 

 

 
3  More information on the City of Courtenay’s 

Cycling Network Plan available online at: 
 

https://www.courtenay.ca/EN/main/departments/e
ngineering/traffic-programs-studies/connecting-
courtenay-transportation-master-plan-2019.html 
 

 

Local route realignment is also identified 
that would allow routes to/from west 
Courtenay (7, 8) to serve the bus bays on 
the west side of the exchange, and routes 
primarily to/from east Courtenay and 
communities to the north to serve the bus 
bays on the east side of the exchange. 
Some alteration may be required as local 
routes and service levels are confirmed. 

Overall the proposed changes represent a 
reduction of approximately 4,800 km in 
annual trip distance among all routes, 
representing an annual operational cost 
savings of approximately $50,000. The full 
impact of the proposed route realignment 
is summarized in Table 8. 

The exchange relocation and associated 
route realignment will result in reduced 
transit service to the downtown north end 
/ Old Orchard area. As exchange 
improvements are advanced, 
consideration should be given to 
opportunities to extend local service 
nearby the current exchange location to 
continue to serve important destinations 
in these areas with transit, such as the 
Florence Filberg Centre. 

Consideration may also be required for 
additional intersection geometric 
improvements to allow for bus turn 
movements (particularly right-turns). 

4  Current routing differs in each direction, resulting 
in changes in travel distance  
of approximately 200m westbound and 700m 
eastbound 

 
5  Travel time estimates based on Google Maps 

https://www.courtenay.ca/EN/main/departments/engineering/traffic-programs-studies/connecting-courtenay-transportation-master-plan-2019.html
https://www.courtenay.ca/EN/main/departments/engineering/traffic-programs-studies/connecting-courtenay-transportation-master-plan-2019.html
https://www.courtenay.ca/EN/main/departments/engineering/traffic-programs-studies/connecting-courtenay-transportation-master-plan-2019.html
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FIGURE 9. PROPOSED ROUTE REALIGNMENT FOR ENGLAND AVENUE EXCHANGE 
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TABLE 8. SERVICE CHANGES FOR ENGLAND AVENUE EXCHANGE6 

  

 
6 Bus routing assessment provided by BC Transit Planning staff members 

Route(s) Trips 
per Year 

Distance 
(portion in Downtown only) Total Distance 

Difference 
Existing Proposed 

1 - Anfield / Comox WB 10,474 884 m 
668 m 

-2,262 km 

EB 10,475 1,389 m -7,552 km 

5 - Vanier 2,354 
940 m 1,638 m 

+1,643 km 

6 - Uplands 4,634 +3,235 km 

7 - Arden 3,270 
1,415 m 1,087 m 

-1,073 km 

8 - Willemar 8,414 -2,760 km 

10 - Fanny Bay 3,166 1,051 m 683 m -1,166 km 

11 - Little River 4,020 

940 m 1,638 m 

+2,806 km 

12 - North Valley 2,708 +1,890 km 

13 - Seal Bay / Merville 309 +216 km 

14 - Union Bay / Downtown 309 +216 km 

Total -4,807 km 
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 Alternate Options 

The England Avenue location and configuration option is the preferred option for the 
Downtown Courtenay exchange. It is acknowledged that there are details of bus circulation, 
property acquisition and further public and business owner conversation required before this 
option is advanced. 

In the case that these details cannot be successfully addressed, two alternative options have 
been identified. Each is described below. 
 
Alternative 1. England Avenue, Turnaround 

In the case that bus circulation on 6th Street required to serve the preferred England Avenue 
concept cannot be realized, an option that includes a bus turnaround on England Avenue 
has been developed that would allow all bus circulation to occur to/from 8th Street. See 
Figure 10. This option would not allow for general purpose traffic to travel east-west on 
England Avenue and would result in Cumberland Road being closed to through traffic at the 
south end, including the loss of approximately 35 parking spaces. This option would provide 
the opportunity to create new public open space adjacent the 6th Street / England Avenue 
intersection as part of the City’s downtown enhancement initiatives. The cost of the 
turnaround option ($1.4-million) is approximately twice the preferred option. 

FIGURE 10. ALTERNATE ENGLAND AVENUE EXCHANGE CONCEPT (BUS TURNAROUND) 
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Alternative 2. Expanded Current Location 

In the case that a suitable England Avenue option cannot be achieved, the current 
downtown exchange location focused on the Cliffe Avenue / 4th Street intersection could be 
improved and expanded to accommodate six bus bays. A concept for the facility expansion is 
included in Figure 11 that includes two bus bays on 4th Street and four bays on Cliffe Avenue. 

Improvements at this location may include re-routing the FTN service along Cliffe Avenue 
and 4th Street in both directions (served by eastbound and westbound stops on 4th Street), 
eliminating the current routing via Anderton Avenue and 1st Street in the westbound 
direction and presenting time savings of 1-2 minutes. Improvements to the Cliffe Avenue / 5th 
Street intersection northwest corner would be required to facilitate the westbound right-turn 
bus movement. 

FIGURE 11.  ALTERNATE DOWNTOWN COURTENAY EXCHANGE CONCEPT 
(EXPANDED EXISTING FACILITY) 
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 Next Steps 

While the conversations regarding the England Avenue location were generally supportive, 
this represents a significant change from the current Cliffe Avenue / 4th Avenue location. 
Further investigation and conversations are recommended before confirming the preferred 
location and configuration. This has been included in the implementation strategy contained 
within this study (Section 5). 

Next steps should include: 

• Outreach to the Downtown Courtenay BIA and area businesses to confirm support for 
the England Avenue location 

• Conversations with property owners in the vicinity of the England Avenue location to 
identify any key challenges and gauge support 

• Confirm alignment with the City of Courtenay’s downtown planning directions, 
including as through the Official Community Plan (OCP) review being carried out 
while this study was undertaken 

• Confirm ability for bus circulation on portions of 6th Street in combination with 
possible future cycling improvements 

• Explore options to adjust local routes to address loss of service in the downtown 
Courtenay north end / Old Orchard area 

• Confirm location and space availability for new bus stops on Cliffe Avenue 
immediately south of the 5th Street intersection (to provide service nearby the center 
of downtown Courtenay)  
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 North Island College (C) 

The North Island College transit exchange 
location serves the College, North Island 
Hospital and Comox Valley Aquatic Centre, 
all key destinations within the Comox 
Valley. 

The current location, directly adjacent the 
Aquatic Centre, is served by the Route 1 - 
Anfield Centre / Comox Mall route and 6 
local routes, including those extending 
north of Courtenay (i.e., 12, 13). 

In future, the exchange is intended to 
continue to be a key location along the 
FTN corridor, with transfer to local routes 
and access to key civic uses. The facility is 
to be expanded with capacity for up to six 
bus bays, as well as improved pedestrian 
connections to nearby destinations. 

 

 

 Preliminary Screening 

Two possible exchange locations were 
included in the preliminary screening. 
Locations are shown in Figure 12. 

Each location was considered at a high 
level for its suitability as a transit exchange 
and to brought forward for further 
consideration. The results are shown below 
in Table 9. 

TABLE 9.  PRELIMINARY SCREENING, 
NORTH ISLAND COLLEGE 

  Comments 

 
1 • On-street bus bays directly adjacent 

the Aquatic Centre and backside of the 
hospital 
 

• Careful consideration of crosswalk 
required 

 

• Location not immediately adjacent 
North Island College key entrances 

 
2 • On-street bus bays near Ryan Road 

entrance and future student housing 
site 
 

• Not directly adjacent North Island 
College key entrances, nor adjacent 
Aquatic Centre and hospital rear access 
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FIGURE 12. 
NORTH ISLAND COLLEGE 
TRANSIT EXCHANGE LOCATIONS 



 

COMOX VALLEY TRANSIT INFRASTRUCTURE STUDY 31 

 Candidate Locations 

The two candidate locations were evaluated using the defined evaluation criteria. The results 
of the evaluation are summarized in Table 10 below, with detailed results and explanation 
included in Appendix A. 

The results generally show that the College Way / Aquatic Centre location provides better 
access to the Aquatic Centre and North Island Hospital, as well as to the North Island College 
campus. This location also provides more direct access to established sidewalks and would 
provide for better personal security due to open sightlines and the presence of activity 
associated with the Aquatic Centre. Through conversations with North Island College staff, 
this location was also determined to be aligned with long-range campus development plans 
and generally meet their needs. 

TABLE 10. EVALUATION SUMMARY, NORTH ISLAND COLLEGE 

Category Criteria 

Location 1. 
 

COLLEGE WAY / 
AQUATIC CENTRE / 

HOSPITAL 

Location 2. 
 

COLLEGE WAY / 
RYAN ROAD 

Rider 
Experience 

Proximity ••• ••• 

Clarity ••• ••• 

Amenities ••• •• 

Integration ••• • 

Safety Pedestrians / 
Cyclists 

••• • 

Traffic •• •• 

Personal •• •• 

Community Parking ••• •• 

Neighbours ••• ••• 

Traffic ••• ••• 

Appearance ••• ••• 

Transit 
Operations 

Travel Time ••• ••• 

Delays ••• ••• 

Local Gov’t Plans Alignment ••• •• 

Implementation Capital Cost •• •• 

Feasibility •• •• 
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 Preferred Location 

The location adjacent the Aquatic Centre is 
identified as the preferred location 
primarily due to immediate access to the 
Aquatic and North Island Hospital, as well 
as good access to the rest of the North 
Island College campus. The proposed 
design concept, shown in Figure 13, 
includes two bus bays on either side of the 
primary NIC east access that would 
remove stationary buses from through 
travel lanes, minimizing impacts on vehicle 
traffic. The recently installed crosswalk is 
retained and provides access between the 
bus stops on either side of the street, 
through to the Aquatic Centre and 
Hospital. A dedicated walkway through 
the Aquatic Centre parking lot would help 
facilitate pedestrian access. The west side 
sidewalk and shelters are partially location 
on the Hospital site. 

Improvements may be pursued in a 
phased approach, with short-term 
investments in shelters and stop amenities 
aligned around the current bus stop 
locations. Amenities installed in the short-
term could be relocated into positions 
consistent with the preferred design as 
those improvements are made. 

 

 

 

 

North Island College has also historically 
considered a future transit exchange on 
the internal access / turnaround directly 
adjacent the main building access to the 
College (Discovery Hall, Puntledge Hall). 
This preferred location would eliminate 
the need for the internal access / 
turnaround location, eliminating the need 
for internal campus circulation and 
minimizing transit travel time through the 
campus. 

As this location is advanced, consideration 
may be given to a possible transit 
exchange and associated parking facility 
improvements on the Aquatic Centre site. 
This is a Regional District facility and could 
be pursued entirely by the CVRD. Some 
change in parking lot circulation and drive 
aisle widening may be required to 
accommodate transit operations. 

 

 

 

 

 

 

 

. 
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FIGURE 13. NORTH ISLAND COLLEGE EXCHANGE CONCEPT 
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 Downtown Comox (D) 

The Downtown Comox transit exchange is 
the eastern terminus of the FTN corridor. 
The current exchange location is on the 
east side of Port Augusta Road, directly 
adjacent the Comox Mall. 

The location provides an opportunity for 
transfer between Route 1 – Anfield Centre / 
Comox Mall route and FTN service and 
local routes operating in Comox (i.e., 3, 4).  

An improved Downtown Comox exchange 
is to be expanded with capacity for four 
bus bays. The location is to provide service 
to the centre of Downtown Comox via 
Comox Avenue, and ideally within walking 
distance of key downtown destinations. 

 Preliminary Screening 

Four possible exchange locations were 
included in the preliminary screening. 
Locations are shown in Figure 14. 

Each location was considered at a high 
level for its suitability as a transit exchange 
and to be brought forward for further 
consideration as a candidate location. The 
results are shown below in Table 11. 

TABLE 11. PRELIMINARY SCREENING, 
DOWNTOWN COURTENAY 

  Comments 

 
1 • On-street facility on the west side of 

Port Augusta Road 
 

• New crosswalk required on Port 
Augusta Road and sidewalk 
connection to Comox Avenue 

 
2 • Expansion of current exchange facility 

 
3 • Opportunity for on-street bus bays on 

Balmoral Avenue adjacent Comox Mall 
 

• Location is further removed from 
Comox Avenue 

 
4 • Opportunity for on-street bus bays on 

Beaufort Avenue 
 

• Part of a possible terminating loop of 
the FTN service via Beaufort Avenue 
 

• Grades on local streets may be a 
challenge (buses, pedestrian) 
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FIGURE 14. 
DOWNTOWN COMOX 
TRANSIT EXCHANGE LOCATIONS 
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 Candidate Locations 

The results of the preliminary screening (above) identified two candidate transit exchange 
locations for more in-depth consideration - Port Augusta Road, West Side (1) and Port 
Augusta Road, East Side (2). Each location was evaluated using the defined evaluation 
criteria. The results of the evaluation are summarized in Table 12 below, with detailed results 
and explanation included in Appendix A. 

The results generally show that the east side of Port Augusta Road is the preferred location 
due to reduced walking distance to the Comox Mall, eliminating the need for a crosswalk to 
cross Port Augusta Road. and better personal security due to natural surveillance and 
existing lighting. The east side location was confirmed to be the preferred location in 
conversations with Town of Comox staff and was the preferred location identified in the 2017 
Frequent Transit Corridor Study. 

TABLE 12. EVALUATION SUMMARY, DOWNTOWN COMOX 

Category Criteria 
Location 1. 

 

PORT AUGUSTA, 
WEST SIDE 

Location 2. 
 

PORT AUGUSTA, 
EAST SIDE 

Rider 
Experience 

Proximity •• ••• 

Clarity •• •• 

Amenities ••• ••• 

Integration •• ••• 

Safety Pedestrians / 
Cyclists •• ••• 

Traffic ••• ••• 

Personal •• ••• 

Community Parking ••• •• 

Neighbours ••• ••• 

Traffic ••• ••• 

Appearance ••• ••• 

Transit 
Operations 

Travel Time •• •• 

Delays ••• •• 

Local Gov’t Plans Alignment ••• ••• 

Implementation Capital Cost •• ••• 

Feasibility ••• ••• 
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 Preferred Location 

The preferred exchange concept for Downtown Comox includes four bus bays on the east 
side of Port Augusta Street, as shown in Figure 15. This builds on the existing two bus bays 
that are in-place and allows for facility expansion and improved amenities as exchange 
improvements are required. 

The Town of Comox expressed interest in a location further north on Port Augusta Street. 
Options to accommodate an exchange in this location should be explored further as this 
project is advanced. 

Improvements are being considered by the Town of Comox at the Comox Avenue / Port 
Augusta Street intersection to better facilitate westbound right-turn bus movements and 
has been reflected in the concept design. This would allow buses to access the proposed 
exchange facility from both directions. This also allows for the possible removal of the 
westbound bus stop on Comox Avenue (ID 111323) (buses would stop on Port Augusta Street 
instead) to increase on-street parking supply by 2 – 3 spaces, although further analysis on the 
impact to transit customer experience is required prior to considering change to this stop 
location. 

FIGURE 15. PREFERRED EXCHANGE CONCEPT, DOWNTOWN COMOX 
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 Oyster River (E) 

Oyster River is where the Comox Valley 
and Campbell River transit systems 
overlap, facilitating transfer between 
Route 12 – Oyster River / Downtown 
(Comox Valley) and Route 6 – Oyster River / 
Willow Point (Campbell River) routes. This 
provides the opportunity for Comox Valley 
residents to access employment, health 
care, education and other services in 
Campbell River (and vice versa). 

There is currently one bus stop on 
Glenmore Road (north side) opposite the 
Discovery Foods grocery store that 
facilitates transfer between the two routes. 
The current configuration is particularly 
challenging for the Comox Valley Route 12 
bus as it requires added circulation and 
travel time to properly align buses at the 
north-side bus stop. Improvements to this 
facility are to include capacity for two 
buses. 

 

 

 

 Preliminary Screening 

Four possible exchange locations were 
included in the preliminary screening. 
Locations are shown in Figure 16. 

Each location was considered at a high 
level for its suitability as a transit exchange 
and to brought forward for further 
consideration. The results are shown below 
in Table 13. 

TABLE 13. PRELIMINARY SCREENING, 
OYSTER RIVER EXCHANGE 

  Comments 

 
1 • Potential for bus layover on Lambeth 

Road, with service through bus stops 
on Glenmore Road 

 

• Eliminates stopped buses impeding 
access to Discovery Foods site 

 
2 • Improvement to current bus stop on 

Glenmore Road, with additional bus 
stop on Discovery Foods site frontage 

 
3 • Opportunity for bus bays in Regent 

Road right-of-way 
 

• Bus turn arounds may be 
accommodated in wide road right-of-
way 

 
4 • On-street bus bays adjacent fire hall, 

with bus circulation through fire hall 
site 

 

• Bus circulation may impact emergency 
response 
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FIGURE 16. 
OYSTER RIVER 
TRANSIT EXCHANGE LOCATIONS 
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 Candidate Locations 

The results of the preliminary screening (above) identified three candidate transit exchange 
locations for more in-depth consideration: 

• Glenmore Road at Discovery Foods (1) 
• Glenmore Road east of Discovery Foods (2) 
• Island Highway / Regent Road (3) 

Each location was evaluated using the defined evaluation criteria. The results of the 
evaluation are summarized in Table 14 below, with detailed results and explanation included 
in Appendix A. 

The results suggest that the location immediately adjacent the Discovery Foods centre to be 
preferred due to greater proximity to key destinations (the commercial centre), limited 
impact of surrounding neighbours, and limited impact on traffic, parking and visually. 

TABLE 14. EVALUATION SUMMARY, OYSTER RIVER 

Category Criteria Location 1. 
 

GLENMORE RD AT 
DISCOVERY FOODS 

Location 2. 
 

GLENMORE RD, 
EAST OF 

DISCOVERY FOODS 

Location 3. 
 

REGENT 
ROAD 

Rider 
Experience 

Proximity ••• •• • 

Clarity ••• ••• ••• 

Amenities •• •• • 

Integration •• •• • 

Safety Pedestrians / 
Cyclists •• •• • 

Traffic •• ••• •• 

Personal •• •• • 

Community Parking ••• ••• ••• 

Neighbours ••• •• ••• 

Traffic ••• ••• ••• 

Appearance ••• ••• ••• 

Transit 
Operations 

Travel Time •• •• • 

Delays ••• ••• ••• 

Local Gov’t Plans Alignment •• •• • 

Implementation Capital Cost ••• ••• ••• 

Feasibility •• ••• ••• 
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 Preferred Location 

The preferred exchange concept shown in Figure 17 includes an expansion of the current 
facility to include bus bays on both the north and south side of Glenmore Road to facilitate 
buses approaching the facility from both the Comox Valley and Campbell River systems. The 
concept includes a crossing of Glenmore Road to facilitate exchange between the two bus 
stops, as well as access between the northside stop and the Discovery Foods commercial 
centre. A dedicated pedestrian space is shown along the Discover Foods frontage to facilitate 
safe, comfortable pedestrian travel between the two bus stops, which may also present 
opportunities for landscape and drainage at the roadside. 

Exchange improvements may be accompanied by traffic safety improvements at the 
Highway 19a / Glenmore Road intersection to further prevent illegal turn movements, 
particularly where they may present safety concern relative to transit operations and related 
pedestrian infrastructure. 

As an alternative, the recommended bus bay location on the south side of Glenmore Road 
could be relocated approximately 100m to the west. While a solution to avoid possible 
conflict with vehicles exiting the highway, this alternate location is not preferred due to 
visibility / surveillance concerns and added walking distance for passengers making transfers 
and access commercial businesses nearby. 

Given the overall cost of improvements in this location relative to the other exchange 
locations in the system, consideration should be given to pursuing funding available through 
the Ministry of Transportation and Infrastructure’s Transit Minor Betterment Program. 
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FIGURE 17. PREFERRED EXCHANGE CONCEPT, OYSTER RIVER
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 Transit Priority 

Opportunities to prioritize transit 
operations along the identified FTN have 
been identified consistent with the TFP 
objective of growing ridership through an 
enhanced service on the identified TFN 
corridor. This includes making the FTN 
service competitive with vehicle travel by 
continually increasing service levels, 
coupled with reduced transit travel times 
and improved service reliability. 

An in-depth study of transit priority 
opportunities was undertaken to 
determine where the FTN service could 
benefit from prioritizing transit operations. 
The focus was on addressing locations of 
congestion and delay where transit 
operations are negatively impacted, while 
also considering coordination with 
planned multi-modal improvements along 
the corridor. This includes ensuring that 
identified options do not unduly impact 
traffic conditions and do not preclude 
cycling facility upgrades on identified 
cycling corridors. 

 

 Background 

Transit Priority Toolkit 

The range of possible transit priority 
interventions available to help improve 
transit operations along the FTN can 
broadly be considered in four categories, 
as shown in Figure 19, each with differing 
costs, effectiveness and implementation 
challenges. 

 

 
The objective is to determine for each 
identified location which transit priority 
option best suits the, with consideration of 
key variables such as the magnitude of 
delay and queuing, right-of-way 
availability, adjacent land use and context, 
and reasonable cost allocation. 

FIGURE 19. TRANSIT PRIORITY MEASURES 

 
 

Each transit priority measure is described 
in greater detail on the following pages. 

 

 

 
 

Guidance from the Transit Street 
Design Guide resource is used in 
understanding the “toolkit” of transit 
priority measures 
 

https://www.google.ca/url?sa=i&url=https%3A%2F%2Fnacto.org%2Fpublication%2Ftransit-street-design-guide%2F&psig=AOvVaw155mYKzSP1_W3x2Qljn5yy&ust=1601055806039000&source=images&cd=vfe&ved=0CAIQjRxqFwoTCJDRj-erguwCFQAAAAAdAAAAABAD
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Option 1. 
Manage Conflicts 

The presence of left- and/or right-turn 
vehicles at key intersection can add to 
overall delay and reduce capacity for 
buses. Turn movements may be managed 
in strategic locations along the FTN to 
minimize delay to transit operations. 

Option 2. 
Signal Timing + Priority 

Options to prioritize transit operations 
through signal modifications. 
 
a. Signal Progression 

 

Coordination of signals along a transit 
corridor to allow buses to move 
efficiently through intersection without 
delay. 

 
b. Signal Pre-emption 

 

Technology allowing buses to 
communicate to a traffic signal on 
approach to hold a green light to allow 
transit to clear the intersection without 
delay. 
 

b.  Signal Priority 

Signal timing / phasing modifications 
that favour transit operations or specific 
movements made by buses. 

Option 3. 
Bus Queue Jump Lane 

Dedication of priority lanes near key 
intersections of congestion and delay that 
allow buses to proceed more efficiently 
through the intersection.  
 
a.  Queue Jump Lane 

Dedicated transit queue jump lane that 
allows buses to bypass vehicle queues. 

 

 
b.  Right-turn Shared Lane 

Where a low-volume right-turn lane is 
shared between vehicles and buses 
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Option 4. 
Dedicated Bus Lanes 

Dedicated travel lanes that allow buses to 
travel entirely independent of vehicle 
traffic to improve transit operations along 
key corridors. 

 

a.  Curb Bus Lane 

Where the outer-most lane is reserved 
for buses, may be mixed with right-turn 
vehicles. 

 

b. Peak-Only Bus Lane 

Where the curb lane operates as a bus 
lane during peak periods but 
accommodates other activities during 
off-peak perdios, such as on-street 
parking. 

 

 

 

 

 

 

 

c.  Shared Bus-Bike Lane 

Dedicated bus lanes that may also be 
occupied by bicycles in the absence of a 
high-level cycling facility. 

 

 

d.  Bus-On-Shoulder Lane 

 Similar to curb bus lanes, bus-on-
shoulder lanes are found in rural areas 
and make use of the roadside shoulder 
for bus travel. 
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Past Study 

As introduced earlier in this document, the 
2017 Frequent Transit Corridor Study 
identified opportunities for transit priority 
at four locations, as follows: 

1. Cliffe Avenue / 5th Street 
 

A dedicated protected-permitted 
left turn signal phase to reduce 
delay for buses making the 
southbound left turn. 
 

2. Old Island Highway / Ryan Road 
 

A queue jump lane for the 
westbound left turn to move buses 
more quickly through this location. 
 

3. Ryan Road / Island Highway 
 

Signal prioritization for through 
movements on Ryan Road that 
holds the “green” phases to allow 
approaching buses to progress 
through the intersection. 
 

4. Ryan Road / Cowichan Ave 
 

Consideration of signalizing this 
location to create gaps in traffic on 
Ryan Road to facilitate bus turns 
in/out of North Island College. 

The locations and recommendations from 
past study are being considered as part of 
this study, along with other possible 
locations where transit priority may help 
reduce travel time.  
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 Corridor Assessment 

Transit travel times along the FTN corridor 
have been assessed to identify locations 
where transit operations are impacted by 
queuing and delay. 

Median automobile travel speeds are 
shown along the FTN corridor for the AM 
peak hour (8am to 9am) in Figure 18 and 
for the PM peak hour (4pm to 5pm) in 
Figure 19. The travel speed data was 
obtained from “big data” provider 
TomTom7 for the period of September 1, 
2019 to October 31, 2019 (pre-COVID 
conditions). This data excludes weekends 
and statutory holidays so that it represents 
typical weekday conditions.  

As illustrated in the figures on the 
following pages, the median travel speeds 
along the FTN corridor are generally 
greater than 40 km/hr along much of the 
corridor, with median speeds reduced on 
the approaches to major intersections and 
through downtown Courtenay, south 
Courtenay and on the approach to 
downtown Comox. The median travel 
speeds are generally lower in the PM peak 
hour compared to the AM peak hour, 
resulting in longer delays and queue 
lengths in the PM peak hour. The median 
travel speed data also suggests a relatively 
balanced travel pattern, whereby median 
travel speed (and presumably queue 
length and delay) are relatively balanced in 
opposing directions during peak hours.  

 
7 TomTom website: 
https://www.tomtom.com/products/historical-
traffic-stats/ 

 

 

A few key locations are noted where travel 
speeds are lowest:  

• Most streets within downtown 
Courtenay, a result of the small block 
sizes and traffic control (stop signs, 
signals) in place at most intersection 
causing vehicles to slow. 

• The Ryan Road / Old Island Highway 
corridor between the 5th Street Bridge 
and Back Road, with median travel 
speeds lowest at the Old Island 
Highway / Ryan Road and Ryan Road / 
Highway 19a intersections. 

• At major intersections along the 
Fitzgerald Avenue / Kilpatrick Avenue 
corridor, including 17th Street, 26th 
Street and 29th Street. 

• On Comox Avenue on the approach to 
downtown Comox, particularly 
focused on the Comox Avenue / Port 
Augusta Street intersection. 

• At the Lerwick Road / Ryan Road 
intersection and on Lerwick Road in 
the vicinity of North Island College 
and through the College campus 
(where context and street design 
precludes fast travel).  

• At the Guthrie Road / Anderton Road 
and Anderton Road / Comox Avenue 
intersections in Comox. 

https://www.tomtom.com/products/historical-traffic-stats/
https://www.tomtom.com/products/historical-traffic-stats/
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FIGURE 18. MEDIAN TRAVEL SPEED, AM 
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FIGURE 19. MEDIAN TRAVEL SPEED, PM  
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4.3  Transit Priority 
Concept 

A long-term transit priority concept has 
been developed for the FTN corridor. The 
concept identifies opportunities to 
prioritize transit operations through 
locations where median travel speeds are 
low and transit operations may be 
improved through targeted interventions.  
The long-term transit priority concept is 
identified in Figure 20. A description of 
some of the key locations and priority 
measures are described below. 

Improvement Types 

Transit priority opportunities have been 
identified as three generalized types, each 
referring to a general timeframe for 
implementation. 

1. Interim Improvements – 
Opportunities that may reasonable be 
pursued in the short-term as 
conditions warrant and funding is 
available. 

 

2. Protecting Possibilities – 
Opportunities that may not be 
possible currently but should be 
pursued if/when road construction or 
land development occurs. 

 

3. Ultimate Build-Out – Improvement 
options that represent the long-term 
(“ultimate”) build-out of the frequent 
transit network. 
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FIGURE 20. FTN CORRIDOR TRANSIT PRIORITY CONCEPT 

  
C.  Lerwick Rd / College Way 

Northbound left-turn phase 
 

D.  Ryan Rd / Cowichan Ave 

Possible future signalization 
 

A.  Ryan Road / Old Island Hwy 

Bus lanes and queue jump lanes 
at key points along corridor 

 

B.  Comox Ave / Port Augusta St 

  Possible change in 
traffic control 

 

 

Transit Priority 
 
Signal Priority 
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Key Locations 

A. Ryan Road / Old Island Highway 
 

The most challenging location along the 
FTN corridor in terms of reduced transit 
travel speed and delay is the Ryan Road / 
Old Island Highway corridor between 
Comox Road (west) and Back Road (east). 
These challenges are well documented in 
the Courtenay Transportation Master Plan 
(2019) and Comox Valley Frequent Transit 
Corridor Study (2017). 
 

The ultimate and long-term solution to 
address congestion and reduced transit 
performance along these corridors is 
dedicated bus lanes in both the eastbound 
and westbound directions. Bus lanes 
would allow buses to bypass queued 
vehicles at key locations of congestion and 
proceed along the corridor with reduced 
travel time as compared to general 
purpose traffic. This would make transit an 
increasingly desirable travel option, help 
support increases in ridership and reduce 
operating costs. 
 

The addition of dedicated bus lanes would 
have little to no impact on general 
purpose traffic conditions as buses would 
operate in dedicated runningways created 
by widening the roadway and without 
adding dedicated signal phases (as a 
queue jump lane would). 
 

 
 

 
The dedicated bus lane concept is a long-
term intervention that would come at 
both a high capital cost and require 
property acquisition along much of the 
corridor. Preferred cross-sections have 
been developed for the subject sections of 
Ryan Road and Old Island Highway, as 
shown in Figure 21 and Figure 22, that 
align with the City‘s Transportation Master 
Plan and confirmed with the MOTI. 
 

It is recommended that any infrastructure 
upgrades or improvements made along 
the corridors do not preclude achieving 
dedicated bus lanes in the long-term. 
Further, as subdivision and redevelopment 
occurs along these corridors, it is 
recommended that property is acquired 
along the frontage consistent with the 
identified cross-section and overall right-
of-way width identified for each corridor. 
 

A more detailed account of the right-of-
way expansion required to achieve the full 
build-out is included in Appendix B. 
 

Example of dedicated bus lanes on 
Douglas Street in Victoria 

https://www.google.ca/url?sa=i&url=https%3A%2F%2Fwww.timescolonist.com%2Fnews%2Flocal%2Fnew-southbound-bus-lane-construction-to-begin-this-week-1.23858951&psig=AOvVaw0tSRoWpATOdnQoyg5I6RNG&ust=1607722575533000&source=images&cd=vfe&ved=0CAIQjRxqFwoTCICHssWvxO0CFQAAAAAdAAAAABAD
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FIGURE 21. CROSS-SECTION FOR LONG-TERM TRANSIT PRIORITY, RYAN ROAD 

 

 

 

FIGURE 22. CROSS-SECTION FOR LONG-TERM TRANSIT PRIORITY, OLD ISLAND HIGHWAY 
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Given the long-term nature of the 
dedicated bus lanes concept identified 
above, there are interim queue jump lane 
improvements that may be pursued 
within the current road right-of-way at 
relatively low capital cost. The following 
specific intersection locations have been 
identified: 
 

• Old Island Highway / Comox Road 

Repurpose the eastbound right-turn 
lane as a shared queue jump / right-
turn lane to allow buses to bypass 
vehicle queues and clear the 
intersection more quickly, as 
illustrated in Figure 23. 
 

• Old Island Highway / Ryan Road 

Reallocate space on the intersection’s 
east leg to add a westbound queue 
jump lane that would allow buses to 
bypass queued left-turn vehicles 
(identified in 2017 Transit Priority 
Corridor Study), as illustrated in 
Figure 24. 
 

• Ryan Road / Back Road 

Widening on the eastbound approach 
where sufficient right-of-way is in-
place to achieve a right-turn / queue 
jump lane that would allow buses to 
bypass queued vehicles. 

Portions of this corridor are under the City 
of Courtenay’s and Ministry of 
Transportation and Infrastructure’s 
jurisdiction and would require the 
cooperation of both organizations. 

 

B.  Comox Avenue / Port Augusta Street 

 

The Comox Avenue / Port Augusta Street 
intersection is currently a 4-way stop. As 
transit exchange options are being 
explored for the section of Port August 
Street north of Comox Avenue, there may 
be opportunities to alter traffic control at 
this intersection to better accommodate 
transit operations along the FTN corridor. 
Options to consider may include: 
 

1. A traffic signal 
 

2. Two-way stop control 
(stop on Port Augusta St, 
free flow on Comox Ave) 

 

C. Lerwick Road / College Way 
 

A dedicated northbound left-turn phase 
may be pursued for the Lerwick Road / 
College Way intersection to allow buses 
(and left turn vehicles) entering North 
Island College to clear the intersection 
prior to southbound through traffic 
moving through the intersection, 
eliminating any delay experienced by 
buses in making this movement. A 
dedicated northbound left-turn lane is 
already in-place with approximately 30m 
storage length (approx. 4 vehicles, 2 
buses), requiring that only signal 
modifications are made to facilitate this 
improvement. 

 

  



 

COMOX VALLEY TRANSIT INFRASTRUCTURE STUDY 55 

D. Ryan Road / Cowichan Avenue 
 

Historically a traffic signal has been 
considered for the Ryan Road / Cowichan 
Avenue intersection as an opportunity to 
create gaps in through traffic on Ryan 
Road to allow buses to enter / exit North 
Island College, as well as to facilitate safe 
crossing of Ryan Road by pedestrians and 
cyclists (this concept was explored in the 
2017 Frequent Transit Corridor Study). It is 
understood that an enhanced pedestrian 
crossing is to be installed in 2021 or 2022, 
and that signalization of this location 
would be a long-term improvement. 

 

E. Signal Priority (various) 

A number of locations are identified along 
the FTN corridor where traffic signal 
timing may be altered to favour specific 
movements where the FTN transit service 
operates. These improvements would 
involve giving more “green time” to key 
transit movements, allowing both buses 
and general traffic to make these 
movements more efficiently. The impact 
that each location may have in improving 
transit operations will depend on the slow 
down / delay incurred at each location and 
the level of signal prioritization that is 
granted to transit movements. 

The capital costs associated with these 
improvements would vary depending on 
the capability of the traffic controller that 
is in-place. 

The locations specifically identified for 
consideration as part of the transit priority 
concept include the following: 
• Kilpatrick Avenue / 29th Street 
• Kilpatrick Avenue / 26th Street 
• Fitzgerald Avenue / 26th Street 
• Fitzgerald Avenue / 17th Street 
• Fitzgerald Avenue / 8th Street 
• Ryan Road / Lerwick Road 
• Guthrie Road / Anderton Road 
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FIGURE 23. 
OLD ISLAND HIGHWAY / COMOX ROAD EASTBOUND QUEUE JUMP LANE CONCEPT 
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FIGURE 24. 
RYAN ROAD / OLD ISLAND HIGHWAY WESTBOUND QUEUE JUMP LANE CONCEPT 
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Impacts of Transit Priority 

High-level traffic analysis has been 
completed that considers the impact of 
each transit priority measures in 
improving transit operations. The review 
also considers impacts on general purpose 
traffic. The results are summarized in 
Table 15. 

While traffic and transit operations are 
important considerations, additional 
criteria such as multi-modal safety, as well 
as capital cost, should be given 
consideration in determining candidate 
transit priority locations. 

It should be noted that the analysis 
considers PM peak hour conditions only, 
which have been shown to represent the 
greatest levels of delay and congestion. 
The analysis is based on high-level 
functional options that would need to be 
proven out through design to confirm and 
refine the impacts on transit operations 
and general purpose traffic. 
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TABLE 15. SUMMARY OF TRANSIT PRIORITY OPTIONS ON 
TRANSIT + GENERAL PURPOSE TRAFFIC OPERATIONS (PM PEAK HOUR) 

Location 
Transit 
Priority 

Measures 
Movement 

Existing Conditions Future (20 Years) Conditions 

Impact 
on 

Transit 
Delay 

General Purpose 
Traffic 

Impact 
on 

Transit 
Delay 

General Purpose 
Traffic 

Base 
LOS 

Update
d LOS 

Base 
LOS 

Update
d LOS 

Short-Term Improvements 

A.  5th Street / 
Comox Road 

Bus queue 
jump (EB) 

EB thru < 10 sec A B < 10 sec B B 

EB right -- A A -- A A 

WB thru (10 sec) A B (10 sec) A C 

A.  Old Island 
Hwy / Ryan Rd 

Bus queue 
jump (WB 

left) 

WB left 
60 – 90 

sec F F 
90 – 120 

sec F F 

WB right -- A C -- A C 

NB thru (30 – 45 
sec) 

E F (30 – 45 
sec) 

F F 

SB thru -- B B -- B C 

A.  Ryan Rd /       
Back Rd 

Bus queue 
jump (EB) 

EB thru < 10 sec B B 15 sec C C 

WB thru -- C D - B B 

B.  Comox Ave / 
Port Augusta St 

Two-way 
stop 

EB left < 10 sec B A 

N/A 

WB thru 5 – 15 sec B A 

Signal 
EB left < 10 sec B A 

WB thru < 10 sec B A 

C. Lerwick Rd / 
College Access 

Advanced 
left-turn 

phase 
(NBL) 

NB left < 10 sec A A 

Long-Term Improvements 

Ryan Rd /             
Old Island Hwy 
Corridor 

Bus lane 
(EB, WB) 

EB thru 60 – 90 
sec 

-- -- 120 – 150 
sec 

-- -- 

WB thru 60 – 120 
sec 

-- -- 60 – 120 
sec 

-- -- 
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 Implementation Strategy 

A detailed implementation strategy has been developed identifying how the transit 
infrastructure investments identified in this study are to be pursued. This includes 
consideration of project costs, level of importance / priority, and timeline for implementation. 

The implementation strategy is the outcome of a collaborative process led by the CVRD and 
BC Transit, and with the City of Courtenay, Town of Comox, Village of Cumberland, Ministry of 
Transportation and Infrastructure, and PW Transit as key project partners. From this 
perspective, it represents the collective vision of priorities and investment in infrastructure 
throughout the Comox Valley system from all local partners. This unified approach and 
commitment is important to pursuing and securing possible external funding opportunities. 

The recommended implementation approach for pursuing transit infrastructure investments 
in the Comox Valley is summarized in the following section.  
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 Cost Estimates 

Cost estimates have been prepared as the basis for understanding the capital cost associated 
with each transit infrastructure improvement. Cost estimates for each identified transit 
infrastructure project are summarized in Table 16 below. 

TABLE 16. TRANSIT INFRASTRUCTURE COST ESTIMATES 

Project             Cost 

Transit Exchanges 

a. South Courtenay $1.7-million 

b. Downtown Courtenay $600,000 

c. North Island College $700,000 

d. Downtown Comox $650,000 

e. Oyster River $650,000 
 

Transit Priority 

Ryan Rd / Old Island Hwy Queue Jump $225,000 

Old Island Hwy / Comox Rd Queue Jump $250,000 

Lerwick Rd / College Way NB Left Phase $50,000 

Ryan Rd / Cowichan Ave Signalization $350,000 

Signal Priority (up to 9 locations)8 $50,000 
(per location) 

 
Cost estimates are order-of-magnitude (Class “D”) estimates suitable for prioritization and 
budgeting purposes. Costing includes construction contingency (50%) and allocations for 
engineering, administration and construction supervision. Estimates do not address any 
required underground utility improvements or lighting relocation or additions, and do not 
account for environmental mitigation and/or remediation, municipal and utility type charges, 
legal and topographic surveys and any required property acquisition or legal fees.  

Further cost estimate refinements will be required as each improvement project is 
progressed to subsequent design phases. Cost escalation is anticipated to occur in future, 
which may require that added budget and/or further cost refinements are undertaken to 
understand the full cost associated with projects. 

 
8  Cost estimate assumes $35,000 in signal upgrades per location,                                                                                          

plus $6,000 per bus (20 buses) to equip with transponder technology 
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 Project Prioritization 

A prioritization exercise has been undertaken to identify and support the preferred 
sequencing of transit infrastructure investments. Prioritization was considered through 
conversations with the CVRD, BC Transit and local partner agencies, supported by an 
objective prioritization method that considers each project across specified criteria. 
Reference was made to BC Transit’s Project Prioritization Framework to ensure the process 
used for the Comox Valley aligns with the Province-wide approach to prioritization. 

The following criteria were used in understanding project priority: 

  Transit 
Exchanges 

Transit 
Priority 

Capacity The extent to which transit service is negatively 
impacted by a current lack of exchange 
capacity (i.e., bus bays) and the improvement 
will help support system growth. 

 

 

Operations The extent to which transit travel times and 
schedules will be enhanced by the 
improvement.   

Enhancement The level of enhancement that the 
improvement would provide over current 
facilities, including personal safety, comfort, 
aesthetics and passenger amenities. 

 

 

Condition The physical condition and remaining lifespan 
of current facilities, and the benefit afforded by 
the improvement.  

 

Community The level of support from established 
community plans and/or public commentary.  

 

 

Environment Consideration of how the improvement 
supports greenhouse gas emissions reduction 
and represents responsible environmental 
stewardship. 

  

Value The capital cost of the improvement relative to 
other projects, in consideration of the overall 
benefit afforded by the investment.   

Coordination Opportunities to realize the identified 
improvement concurrent with other planned 
works in the vicinity and / or likelihood of 
receiving external funding. 
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 Implementation Summary 

A targeted and strategic approach to implementation is recommended that prioritizes 
investments that have the greatest immediate need and represent good value. Prioritization 
has been established based on an improvements overall benefit to the Comox Valley system. 

The recommended implementation approach is summarized in Table 17. The highest priority 
investments that are recommended as the focus of short-term implementation include the 
following: 

1. South Courtenay Transit Exchange 
 

The South Courtenay Transit Exchange is identified as the highest priority project as 
the expanded exchange capacity would facilitate expanded local service in South 
Courtenay, as well as create a more logical southern terminus for the FTN route inline 
with FTN direction and the more recent Frequent Transit Corridor Study. This location 
also eliminates the need to serve the current Driftwood Mall location, improving 
operations for the FTN route and other local routes. 
 

2. Ryan Road / Old Island Highway Queue Jump Lane 
 

The Ryan Road / Old Island Highway Queue Jump Lane improvement decreases 
westbound / southbound transit travel times by approximately 60 - 90 seconds, 
providing significant benefit to transit operations at relatively limited cost. The 
improvement requires only new signal infrastructure and line painting, and can 
otherwise be achieved within existing curb geometry. This improvement was 
identified in both the Frequent Transit Corridor Study and the City of Courtenay’s 
Transportation Master Plan. 
 

3. Downtown Courtenay Transit Exchange 
 

The Downtown Courtenay Transit Exchange is identified as a short-term 
improvement. A key recommendation of this study is further investigation, 
coordination with the City of Courtenay and community / stakeholder engagement to 
confirm the location and configuration of this facility. These activities should be 
pursued as a short-term priority, followed by establishing budget and pursuing 
implantation.  
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TABLE 17. SUMMARY OF RECOMMENDED IMPLEMENTATION 

Phasing Project Capital Cost 
(estimated) Leadership 

Partner 
Agencies 

 

South Courtenay Transit Exchange $1.7-million CVRD BC Transit, 
City of Courtenay 

Ryan Rd / Old Island Hwy Queue Jump $225,000 City of 
Courtenay 

CVRD, 
BC Transit 

Downtown Courtenay Transit Exchange 
(advance planning and design work) 

N/A CVRD BC Transit, 
City of Courtenay 

 

Downtown Courtenay Transit Exchange $600,000 CVRD BC Transit, 
City of Courtenay 

Old Island Hwy / Comox Rd Queue Jump $250,000 City of 
Courtenay 

CVRD, 
BC Transit 

Oyster River Transit Exchange $650,000 CVRD MOTI, BC Transit, 
City of        

Campbell River 

 

Downtown Comox Transit Exchange $650,000 CVRD Town of Comox, 
BC Transit 

North Island College Transit Exchange $700,000 CVRD North Island 
College, BC Transit 

Lerwick Rd / College Way NB left turn phase $50,000 City of 
Courtenay 

CVRD, BC Transit, 
MOTI, 

North Island 
College 

Ryan Rd / Cowichan Ave Signal $350,000 MOTI CVRD, BC Transit, 
City of Courtenay, 

North Island 
College 

Signal Priority (up to 9 locations) $50,000 
(per location) 

City of 
Courtenay, 

Town of 
Comox 

CVRD, 
BC Transit 

 

Ryan Road and Old Island Highway Bus Lanes TBC MOTI CVRD, BC Transit, 
City of Courtenay 
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Phasing 

A recommended implementation timeframe has been identified for each of the identified 
infrastructure projects to establish expectations for when each project might be pursued, 
help guide implementation of transit infrastructure by partner agencies, and communicate 
regional priorities for possible infrastructure funding agencies (i.e., Provincial, Federal). 
Funding applications may be made for a package of regional transit improvements, with 
construction pursued according to identified priorities, with consideration of opportunities 
for coordination with other concurrent local government works. 

The phasing assigned to each infrastructure project has been assigned based on the 
definitions below: 

 

Short-Term Improvements 
 

Highest priority projects that are to be the focus of initial 
implementation efforts. 
 

 

Medium-Term Improvements 
 

Projects of secondary priority that are to be pursued once 
short-term projects have been completed. 
 

 

Long-Term Improvements 
 

Lower priority projects that are to be pursued once short- and 
medium-term projects have been completed. 
 

 

Future Possibilities 
 

Projects that are unlikely to be realized in the timeframe of 
this initiative, but are valuable long-term improvements that 
partner agencies are to work to retain the ability to achieve if / 
when investments are warranted. 
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 Next Steps 

The preceding material summarizes the 
recommended implementation 
sequencing for improvements. A series of 
follow-up actions are suggested to begin 
realizing the directions identified in this 
study, as follows: 

• The CVRD, in cooperation with BC 
Transit and the municipal system 
partners, should liaise with each 
government organization to assess 
the level of support for the identified 
infrastructure investments and 
recommendation prioritization. This 
may include formal endorsement 
from the CVRD Board and/or 
municipal councils, as well as future 
conversations on final exchange 
locations and design options as 
projects are advanced. 
 

• Confirm the priority infrastructure 
investments, including exploring 
opportunities to align transit 
improvements with other planned 
projects (CVRD, member 
municipalities, Ministry of 
Transportation & Infrastructure). 
 

• Once infrastructure priorities are 
confirmed, each project is advanced 
through execution of a project term 
sheet, business case prepared by BC 
Transit, and a project agreement 
confirming intent from member 
municipalities, the CVRD and BC 
Transit. Consideration is to be given 
to pursuing funding for numerous 
infrastructure projects as a single 
application to accelerate progress. 

 

 

Recent experiences developing transit 
infrastructure in other B.C. communities 
has shown that it takes a minimum of two 
years between confirming intent to pursue 
a project and new facilities becoming 
operational.  

The following is a step-by-step process and 
approximate timeline that should be 
expected as transit exchange projects are 
advanced: 

• Local Government approval of 
option(s) and project term sheet 
execution 

• Approval of BC Transit business case 
(3-6 months) 

• Investing in Canada Infrastructure 
Program (ICIP) application made      
(3 months) 

• ICIP application approved                   
(3-6 months) 

• Negotiation period and signature of 
project agreement (3 months) 

• Complete engineering and design    
(6 months) 

• Tendering and construction contract 
award (6-9 months) 

• Project completion 

Engagement with municipalities, 
stakeholders, adjacent landowners and the 
general public will be an important on-
going step as exchange projects are 
advanced. 

  



 
  
 
   

 

 

 

 

Appendix A

DETAILED ASSESSMENT, 
CANDIDATE TRANSIT EXCHANGE LOCATIONS



 
  
 
   

 

EVALUATION CRITERIA 

Category Criteria Measures 

Rider 
Experience 

Proximity Walking distance to key transit trip origins / destinations 

Clarity Ease of understanding transit routes, connections 
and bus stop locations 

Amenities Opportunities to accommodate transit amenities, 
as well as supporting amenities and opportunities 
provided on adjacent properties 

Integration Fit with transportation options providing access to/from 
the exchange, including surrounding pedestrian network 
and barrier-free access 

Safety Pedestrians/Cyclists Level of safe, comfortable pedestrian and cyclist access 
provided 

Traffic Level of safe transit operations within the roadway, 
including avoiding possible bus-vehicle conflict 

Personal Issues associated with personal safety, visibility at night 
and access to assistance 

Community Parking Impacts on parking 

Neighbours Potential benefits and impacts to adjacent land uses 

Traffic Impacts on vehicle circulation or traffic operations 

Appearance Visual impact of transit service and facilities 

Transit 
Operations 

Travel Time FTN route deviation and/or added travel time 
resulting from the exchange location 

Delays Potential for delay to buses 

Local Gov’t Plans Alignment Consistency with and support for local government plans 
(i.e., Official Community Plan, Local Area Plan, 
Transportation Plan) 

Implementation Capital Cost Extent of works involved in developing transit exchange 
and associated improvements (note: full cost estimates to 
be developed for preferred options) 

Feasibility Level of coordination required to pursue exchange (i.e., 
property acquisition, use of private land, agency 
coordination, etc) 

 

EVALUATION RATINGS 

••• High The exchange option achieves high scoring for the identified criteria 

•• Moderate The exchange option achieves moderate scoring for the identified criteria 

• Low The exchange option achieves low scoring for the identified criteria  

  



 
  
 
   

 

SOUTH COURTENAY 
SUMMARY 

Category Criteria 
Location 1. 

 

KILPATRICK / 
DRIFTWOOD MALL 

Location 2. 
 

KILPATRICK / 30th 

Location 3. 
 

CLIFFE @   
ANFIELD CENTRE 

Location 4. 
 

ANFIELD / CLIFFE 

Rider 
Experience 

Proximity •• • •• •• 

Clarity •• ••• •• •• 

Amenities •• • •• •• 

Integration •• • •• •• 

Safety Pedestrians / 
Cyclists •• •• •• ••• 

Traffic ••• ••• •• ••• 

Personal •• • ••• •• 

Community Parking ••• ••• ••• ••• 

Neighbours ••• •• ••• ••• 

Traffic ••• •• ••• ••• 

Appearance ••• •• •• ••• 

Transit 
Operations 

Travel Time •• ••• ••• ••• 

Delays ••• •• •• •• 

Local Gov’t Plans Alignment •• • •• •• 

Implementation Capital Cost ••• •• •• ••• 

Feasibility ••• ••• •• •• 

      

 

  



 
  
 
   

 

SOUTH COURTENAY 
KILPATRICK / DRIFTWOOD MALL (LOCATION 1) 

 

 
 

Category Criteria Evaluation Notes 

Rider 
Experience 

Proximity 
•• 

Located immediately adjacent Driftwood Mall, although with rear mall 
access not open at all times potentially creating longer walking 
distances 

Clarity •• 
Bus travel in one direction may be more difficult to intuitively 
understand 

Amenities •• 
Ability to fit all necessary bus stop amenities, drivers and passengers 
may benefit from amenities at Driftwood Mall 

Integration •• Connected to rear access to Driftwood Mall 

Safety Pedestrians / 
Cyclists •• 

No conflicts with pedestrians or cyclists, crosswalk in front of EB bus 
bay not preferable 

Traffic ••• 
Limited bus-vehicle conflict expected, buses enter/exit through travel 
lane to access bus bays 

Personal •• Location has limited public activity, not particularly visible 

Community Parking ••• No impact on parking 

Neighbours ••• 
No issue anticipated with adjacent neighbours, Driftwood Mall to 
benefit from added pedestrian traffic 

Traffic ••• Limited impact on traffic, removal of centre left turn lane 

Appearance ••• Limited visual impact, facility mid-block on a collector road 

Transit 
Operations 

Travel Time 
•• 

Located directly on FTN alignment, not located directly at the end of 
Route 1 and may require some bus dead-heading and/or re-routing to 
align buses on the east side of Kilpatrick Ave 

Delays ••• No delay to transit operations 

Local Gov’t Plans Alignment •• 
Area identified as Commercial Shopping Centre and Industrial in 
existing OCP (OCP being reviewed)  

Implementation Capital Cost ••• 
Capital costs include new sidewalk on east side of Kilpatrick Ave and 
curb extensions on Kilpatrick Ave 

Feasibility ••• Limited coordination required with adjacent property owners 

 



 
  
 
   

 

SOUTH COURTENAY 
KILPATRICK / 30TH (LOCATION 2) 

 

 
 

Category Criteria Evaluation Notes 

Rider 
Experience 

Proximity • Approx. 200-400m from key destinations at Anfield Centre 

Clarity ••• Easily identified, two-directional bus routing 

Amenities • 
Ability to fit all necessary bus stop amenities, not located adjacent 
supplementary passenger and driver amenities 

Integration • Relatively poor access to surrounding networks 

Safety Pedestrians / 
Cyclists •• 

No conflicts with pedestrians or cyclists 
Maintains all sidewalk facilities, added sidewalks on west side 
New crosswalk to connect stops, crosswalk in front of EB bus bay not 
preferable 

Traffic ••• 
Limited bus-vehicle conflict expected, buses enter/exit through travel 
lane to access bus bays 

Personal • Location has limited public activity, not particularly visible 

Community Parking ••• No impact on parking 

Neighbours •• 
Added residential density in vicinity may not like noise associated with 
bus facilities 

Traffic •• Limited impact on traffic, removal of centre left turn lane 

Appearance •• Limited visual impact, facility mid-block on a collector road 

Transit 
Operations 

Travel Time ••• 
Located directly on FTN alignment, not located directly at the end of 
Route 1 and may require some bus dead-heading 

Delays •• Modest delays through Anfield Centre site 

Local Gov’t Plans Alignment • 
Area identified as Commercial Shopping Centre in existing OCP (OCP 
being reviewed)  

Implementation Capital Cost •• 
Capital costs include new sidewalks and related bus stop 
infrastructure, existing curb work retained 

Feasibility ••• Limited coordination required with adjacent property owners 

 



 
  
 
   

 

SOUTH COURTENAY 
CLIFFE AT ANFIELD CENTRE (LOCATION 3) 

 

 
 

Category Criteria Evaluation Notes 

Rider 
Experience 

Proximity •• Approx. 50-250m from key destinations at Anfield Centre 

Clarity •• 
Bus travel in northbound direction may be more difficult to understand 
due to deviation through Anfield Centre 

Amenities 
•• 

Ability to fit all necessary bus stop amenities (although will require 
access to Anfield Centre property), drivers and passengers may benefit 
from amenities at Anfield Centre 

Integration •• Walking access to Anfield Centre, poor cycling conditions on Cliffe Ave 

Safety Pedestrians / 
Cyclists •• 

No conflicts with pedestrians or cyclists, limited direct cyclist access 

Traffic 
•• 

Limited bus-vehicle conflict expected, although some possible conflict 
with southbound right-turn vehicles and buses exiting bus bays to 
travel southbound toward Royston merging into inside lane 

Personal ••• 
Location has good visibility due to steady traffic on Cliffe Ave and 
activity at adjacent mall site 

Community Parking ••• No impact on parking 

Neighbours ••• 
No issue anticipated with adjacent neighbours, Anfield Centre to 
benefit from added pedestrian activity 

Traffic ••• 
No impact on traffic (note: alternative option to reduce to one 
southbound travel lane should include traffic study) 

Appearance •• Impact on existing boulevard landscape and trees 

Transit 
Operations 

Travel Time 
••• 

Located directly at the western terminus of the FTN alignment, located 
directly on the corridor, involved minor route deviation for routes 
originating/destined to the south 

Delays •• Routing through Anfield Centre may result in modest delay 

Local Gov’t Plans Alignment •• Facility adjacent lands identified Commercial Shopping Centre  

Implementation Capital Cost •• 
High capital cost due to need for sidewalk replacement, retaining walls 
and inclusion of driver washroom 

Feasibility •• 
Coordination required with commercial property to locate a portion of 
sidewalk and driver washroom on mall site 



 
  
 
   

 

SOUTH COURTENAY 
ANFIELD / CLIFFE (LOCATION 4) 

 

 
 

Category Criteria Evaluation Notes 

Rider 
Experience 

Proximity •• Approx. 100-300m from key destinations at Anfield Centre 

Clarity •• 
Bus travel in one direction may be more difficult to intuitively 
understand, drop-off / pick-up on Cliffe Ave may not be intuitive 

Amenities •• 
Ability to fit all necessary bus stop amenities, drivers and passengers 
may benefit from amenities at Anfield Centre 

Integration •• Pedestrian access to Anfield Centre, poor cycling connections 

Safety Pedestrians / 
Cyclists ••• 

No conflicts with pedestrians or cyclists, improved crosswalk at Mallard 
Park 

Traffic 
••• 

Limited bus-vehicle conflict expected, some possible conflict with 
southbound and westbound right-turn movements conflicting with 
buses enter/exit through travel lane 

Personal 
•• 

Location has limited public activity / not particularly visible, although 
much of the passenger drop-off and pick-up activity would occur at up- 
and downstream stops 

Community Parking ••• No impact on parking 

Neighbours ••• 
No issue anticipated with adjacent neighbours, Anfield Centre to 
benefit from added pedestrian activity 

Traffic ••• Loss of capacity with removal of westbound travel lane on Anfield Rd 

Appearance ••• 
Limited visual impact, facility is at the rear of Anfield Centre, possible 
conflict opposite Mallard Park 

Transit 
Operations 

Travel Time ••• 
Located directly at the western terminus of the FTN alignment, located 
directly on the corridor 

Delays •• Routing through Anfield Centre may result in modest delay 

Local Gov’t Plans Alignment •• Facility adjacent lands identified Commercial Shopping Centre  

Implementation Capital Cost ••• 
Capital costs include widened sidewalk on north side of Anfield Rd and 
improved crosswalk 

Feasibility •• 
Coordination required with commercial properties and park interests, 
necessary right-of-way is in-place 

 
  



 
  
 
   

 

DOWNTOWN COURTENAY 
SUMMARY 

Category Criteria 
Location 1. 

 

CLIFFE / 4th STREET 

Location 2. 
 

6th STREET 

Location 3. 
 

ENGLAND AVENUE 

Location 4. 
 

8th STREET 

Rider 
Experience 

Proximity •• ••• ••• •• 

Clarity •• ••• ••• ••• 

Amenities ••• •• •• •• 

Integration ••• ••• ••• ••• 

Safety Pedestrians / 
Cyclists ••• ••• ••• •• 

Traffic ••• ••• ••• •• 

Personal •• ••• ••• •• 

Community Parking •• • • •• 

Neighbours ••• • •• ••• 

Traffic •• ••• • ••• 

Appearance ••• • ••• ••• 

Transit 
Operations 

Travel Time •• •• •• ••• 

Delays •• ••• ••• •• 

Local Gov’t Plans Alignment ••• ••• •• •• 

Implementation Capital Cost •• •• •• ••• 

Feasibility ••• • ••• ••• 

      

  



 
  
 
   

 

DOWNTOWN COURTENAY 
CLIFFE / 4th STREET (LOCATION 1) 
 

 

Category Criteria Evaluation Notes 

Rider 
Experience 

Proximity •• Location near centre of downtown, good walking distance to activities 
on 5th and 6th Street 

Clarity •• Easily comprehended, builds on current exchange location 

Amenities ••• Bus stop amenities located with right-of-way, added space on 4th 
Street, possible access to nearby public uses 

Integration ••• Good sidewalk coverage in the vicinity, small block sizes allow for short 
walking distance 

Safety Pedestrians / 
Cyclists ••• 

No conflicts with pedestrians or cyclists, improved crossing design at 
4th St / Cliffe Ave 

Traffic ••• No issues with traffic safety or bus-vehicle conflict 

Personal •• Located in an area of high pedestrian activity, some concerns over 
concentration of social services in this location 

Community Parking •• Removal of a small number of parking spaces on Cliffe Ave 

Neighbours ••• Limited impact on neighbouring uses, builds on existing transit 
exchange location 

Traffic •• Option for bus stopping in-lane on 4th Street will result in reduced 
vehicle travel times 

Appearance ••• Expansion of existing facility 

Transit 
Operations 

Travel Time •• No change in FTN routing 

Delays •• No added delay 

Local Gov’t Plans Alignment ••• Aligned with community plans 

Implementation Capital Cost •• Limited capital cost, includes new side on 4th Street 

Feasibility ••• Builds on current transit exchange infrastructure 



 
  
 
   

 

DOWNTOWN COURTENAY 
6th STREET (LOCATION 2) 
 

 

Category Criteria Evaluation Notes 

Rider 
Experience 

Proximity ••• Good proximity to the centre of downtown Courtenay 

Clarity ••• 
Good clarity, two-directional routing with only minimum route 
deviation for Fitzgerald Ave 

Amenities •• Bus stop amenities, possible access to adjacent retail amenities 

Integration ••• 
Good sidewalk coverage in the vicinity, 
great access from cycling facilities on Fitzgerald Ave 

Safety Pedestrians / 
Cyclists ••• 

Good sidewalk coverage, opportunities to access the exchange from 
buffered cycling facilities on Fitzgerald Ave 

Traffic ••• No traffic safety concerns 

Personal ••• Good surveillance, nearby pedestrian activity 

Community Parking • Significant loss of on-street parking 

Neighbours • 
Likely concern over sound, visual and air quality concerns from 
adjacent retail businesses 

Traffic ••• Limited impact on traffic conditions 

Appearance • 
Bus facilities may negative impact visual appearance of retail 
commercial activities 

Transit 
Operations 

Travel Time •• 
Route deviation required from Fitzgerald Ave via 6th St / England Ave / 
8th St 

Delays ••• Limited delays 

Local Gov’t Plans Alignment ••• Located within identified downtown area 

Implementation Capital Cost •• 
Moderate costs associated with expanded curb extensions, sidewalks 
largely in-place 

Feasibility • 
Coordination with adjacent business owners required, likely to be 
unsupported due to loss of on-street parking 

 



 
  
 
   

 

DOWNTOWN COURTENAY 
ENGLAND AVENUE (LOCATION 3) 
 

 

Category Criteria Evaluation Notes 

Rider 
Experience 

Proximity ••• Good proximity to the centre of downtown Courtenay 

Clarity ••• Two-direction routing with small deviation from Fitzgerald Ave 

Amenities •• 
Bus stop amenities, access to downtown retail activities although not 
immediately adjacent 

Integration ••• 
Well integrated with surrounding context, limited volume road where 
transit does not impact traffic operations, good access for pedestrians 

Safety Pedestrians / 
Cyclists ••• 

Good sidewalk coverage nearby, crossing opportunities on 6th St and 
8th St 

Traffic ••• No traffic safety impact 

Personal ••• Good natural surveillance, moderate pedestrian activity 

Community Parking • Significant loss of on-street parking 

Neighbours •• Impacts on driveway access / circulation on adjacent western property 

Traffic • Impacts on traffic circulation (Cumberland Rd closure) 

Appearance ••• 
Well suited to this location, limited immediately adjacent fronting land 
uses 

Transit 
Operations 

Travel Time •• FTN route deviation required via 8th St / England Ave / 6th St 

Delays ••• No delay to transit operations 

Local Gov’t Plans Alignment •• At the edge of the identified downtown area 

Implementation Capital Cost •• 
Makes use of existing sidewalks, some addition sidewalk width and 
boulevard required to narrow roadway 

Feasibility ••• 
Coordination required with adjacent property owners primarily 
regarding circulation and access 

 



 
  
 
   

 

DOWNTOWN COURTENAY 
8th STREET (LOCATION 4) 
 

 

Category Criteria Evaluation Notes 

Rider 
Experience 

Proximity •• 8th Street location is further from the centre of downtown than other 
options 

Clarity ••• Location would facilitate two directional bus service with adjacent 
crosswalk, no issue with clarity 

Amenities •• Limited amenities in the immediate vicinity, adequate sidewalk width 
for shelters 

Integration ••• Full sidewalk coverage on adjacent streets 

Safety Pedestrians / 
Cyclists 

•• 
No cycling infrastructure in-place and not part of the identified long-
term cycling network 

Traffic •• Possible conflict with stationary buses accelerating up 8th Street while 
merging with through traffic 

Personal •• Limited pedestrian activity as compared to other downtown locations 

Community Parking •• Modest loss of on-street parking 

Neighbours 
••• 

Little issue with compatibility with neighbouring uses, greater number 
of surface parking and building setback from the street as compared 
to other locations 

Traffic ••• No impact on traffic 

Appearance ••• Limited visual impact, facility is adjacent lower density commercial 
uses 

Transit 
Operations 

Travel Time ••• FTN route would be re-routed via 8th Street and Cliffe Avenue, 
resulting in most improvements in transit travel time 

Delays 
•• 

Location would result in rerouting FTN via 8th Street, with possible 
challenges for buses navigating southbound right-turn at 8th St / Cliffe 
Ave 

Local Gov’t Plans Alignment •• Located outside the identified downtown area 

Implementation Capital Cost ••• Limited capital cost, makes use of existing sidewalks 

Feasibility ••• Limited coordination required with adjacent property owners 



 
  
 
   

 

NORTH ISLAND COLLEGE 
SUMMARY 

Category Criteria 

Location 1. 
 

COLLEGE WAY / 
AQUATIC CENTRE / 

HOSPITAL 

Location 2. 
 

COLLEGE WAY / 
RYAN ROAD 

Rider 
Experience 

Proximity ••• ••• 

Clarity ••• ••• 

Amenities ••• •• 

Integration ••• • 

Safety Pedestrians / 
Cyclists ••• • 

Traffic •• •• 

Personal •• •• 

Community Parking ••• •• 

Neighbours ••• ••• 

Traffic ••• ••• 

Appearance ••• ••• 

Transit 
Operations 

Travel Time ••• ••• 

Delays ••• ••• 

Local Gov’t Plans Alignment ••• •• 

Implementation Capital Cost •• •• 

Feasibility •• •• 

    

 
  



 
  
 
   

 

NORTH ISLAND COLLEGE 
COLLEGE WAY / AQUATIC CENTRE / HOSPITAL (LOCATION 1) 
 

 

Category Criteria Evaluation Notes 

Rider 
Experience 

Proximity ••• Located immediately adjacent Aquatic Centre and North Island 
Hospital, further from the future student residence building as 
compared to other exchange option 

Clarity ••• Easily understood, two-way bus travel 

Amenities ••• Bus stop amenities, access to nearby civic uses 

Integration ••• Good integration, immediately adjacent walkway to hospital 

Safety Pedestrians / 
Cyclists ••• 

Good connections to pedestrian facilities 

Traffic •• Bus bays provided, no traffic safety concerns 

Personal •• Good activity levels at adjacent Aquatic Centre providing natural 
surveillance 

Community Parking ••• No impact on parking 

Neighbours ••• Compatible with adjacent Aquatic Centre, no impact 

Traffic ••• No impact on traffic 

Appearance ••• No visual impact on campus entrance 

Transit 
Operations 

Travel Time ••• No impact on transit travel time 

Delays ••• No delays 

Local Gov’t Plans Alignment ••• Not obviously aligned with community plans 

Implementation Capital Cost •• New sidewalk and bus bays 

Feasibility •• Coordination with North Island College and Aquatic Centre 

 
  



 
  
 
   

 

NORTH ISLAND COLLEGE 
COLLEGE WAY / RYAN ROAD (LOCATION 2) 
 

 
 

Category Criteria Evaluation Notes 

Rider 
Experience 

Proximity ••• Located immediately adjacent future student residence building, 
further from Aquatic Centre and North Island Hospital as compared to 
other exchange option 

Clarity ••• Easily understood, two-way bus travel 

Amenities •• Bus stop amenities, no land uses immediately nearby 

Integration • Limited sidewalk coverage nearby, may require pedestrians walk 
through parking lots and/or new walkway are constructed 

Safety Pedestrians / 
Cyclists • 

Poor surrounding pedestrian facilities 

Traffic •• Bus stops on curved road may lead to sightline challenges 

Personal •• No immediately adjacent land use or pedestrian activity 

Community Parking •• Modest parking lot in gravel parking area 

Neighbours ••• Limited adjacent uses, no impact 

Traffic ••• No impact on traffic conditions 

Appearance ••• No visual impact 

Transit 
Operations 

Travel Time ••• No impact on transit travel time 

Delays ••• No delays 

Local Gov’t Plans Alignment •• Not obviously aligned with community plans 

Implementation Capital Cost •• New sidewalks and bus bays 

Feasibility •• Coordination required with North Island College 

 



 
  
 
   

 

DOWNTOWN COMOX 
SUMMARY 

Category Criteria 
Location 1. 

 

PORT AUGUSTA, 
WEST SIDE 

Location 2. 
 

PORT AUGUSTA, 
EAST SIDE 

Rider 
Experience 

Proximity •• ••• 

Clarity •• •• 

Amenities ••• ••• 

Integration •• ••• 

Safety Pedestrians / 
Cyclists •• ••• 

Traffic ••• ••• 

Personal •• ••• 

Community Parking ••• •• 

Neighbours ••• ••• 

Traffic ••• ••• 

Appearance ••• ••• 

Transit 
Operations 

Travel Time •• •• 

Delays ••• •• 

Local Gov’t Plans Alignment ••• ••• 

Implementation Capital Cost •• ••• 

Feasibility ••• ••• 

    

  



 
  
 
   

 

DOWNTOWN COMOX 
PORT AUGUSTA STREET, WEST SIDE (LOCATION 1) 
 

 
 

Category Criteria Evaluation Notes 

Rider 
Experience 

Proximity •• Located opposite Port Augusta St from Comox Mall 

Clarity •• 
Requires that eastbound bus circulate via Comox Ave / Pritchard Rd / 
Balmoral Ave to access bus stops  

Amenities ••• Good bus stop amenities, with access to Comox Mall 

Integration •• 
Sidewalk extension required to Comox Ave to connect pedestrians, 
crosswalk required on Port Augusta St 

Safety Pedestrians / 
Cyclists •• 

Requires both a crosswalk on Port Augusta St and sidewalk extension 
to Comox Ave to provide safe pedestrian connections 

Traffic ••• No traffic safety concern 

Personal •• 
Bus stops located adjacent property frontage (golf course) 
with limited activity / surveillance 

Community Parking ••• No impact on parking 

Neighbours ••• No impact on adjacent land uses 

Traffic ••• No impact on traffic 

Appearance ••• No significant visual impact 

Transit 
Operations 

Travel Time •• Added circulation required via Balmoral Ave / Pritchard Rd 

Delays ••• No significant delay to transit service 

Local Gov’t Plans Alignment ••• Located within identified town centre 

Implementation Capital Cost •• 
Cost associated with new bus bays, sidewalk improvements and 
crosswalk 

Feasibility ••• No issue, coordination with adjacent property owner suggested 

 
 
  



 
  
 
   

 

DOWNTOWN COMOX 
PORT AUGUSTA STREET, EAST SIDE (LOCATION 2) 
 

 

Category Criteria Evaluation Notes 

Rider 
Experience 

Proximity ••• Located immediately adjacent Comox Mall 

Clarity •• 
Requires that westbound bus circulate via Balmoral Ave / Pritchard Rd 
/ Comox Ave on exiting bus stop location 

Amenities ••• Good bus stop amenities, with access to adjacent Comox Mall 

Integration ••• Well integrated with sidewalk network 

Safety Pedestrians / 
Cyclists ••• 

Good pedestrian facilities in the vicinity 

Traffic ••• No traffic safety concern 

Personal ••• 
Located immediate adjacent Comox Mall and parking lot, with good 
surveillance 

Community Parking •• Modest loss of on-street parking on Port Augusta St 

Neighbours ••• No impact on adjacent land uses 

Traffic ••• No impact on traffic 

Appearance ••• No significant visual impact 

Transit 
Operations 

Travel Time •• Added circulation required via Balmoral Ave / Pritchard Rd 

Delays •• 
Possible delay on eastbound left-turn at Comox Ave / Port Augusta St 
(improvement options to be explored) 

Local Gov’t Plans Alignment ••• Located within identified town centre 

Implementation Capital Cost ••• Low capital cost, makes use of existing sidewalk infrastructure  

Feasibility ••• No issues, coordination with adjacent property owner suggested 

 
 
 
  



 
  
 
   

 

OYSTER RIVER 
SUMMARY 

Category Criteria Location 1. 
 

GLENMORE RD AT 
DISCOVERY FOODS 

Location 2. 
 

GLENMORE RD, 
EAST OF 

DISCOVERY FOODS 

Location 3. 
 

REGENT 
ROAD 

Rider 
Experience 

Proximity ••• •• • 

Clarity ••• ••• ••• 

Amenities •• •• • 

Integration •• •• • 

Safety Pedestrians / 
Cyclists •• •• • 

Traffic •• ••• •• 

Personal •• •• • 

Community Parking ••• ••• ••• 

Neighbours ••• •• ••• 

Traffic ••• ••• ••• 

Appearance ••• ••• ••• 

Transit 
Operations 

Travel Time •• •• • 

Delays ••• ••• ••• 

Local Gov’t Plans Alignment •• •• • 

Implementation Capital Cost ••• ••• ••• 

Feasibility •• ••• ••• 

     

  



 
  
 
   

 

OYSTER RIVER 
GLENMORE ROAD AT DISCOVERY FOODS (LOCATION 1) 

 

 
 

Category Criteria Evaluation Notes 

Rider 
Experience 

Proximity ••• Immediately adjacent Discovery Foods and other retail uses 

Clarity ••• 
Easily understood, two-way service (one bay for each of Comox Valley 
and Campbell River services) 

Amenities •• 
Full bus stop amenities provided, access to basic facilities at adjacent 
retail uses 

Integration •• Moderate integration with nearby walking routes 

Safety Pedestrians / 
Cyclists •• 

Limited walking and cycling infrastructure, challenging crossing of 
Island Hwy to residential areas to the west 

Traffic •• 
Possible conflict with northbound right-turn vehicles exiting Island 
Hwy and bus bay on south side of Glenmore Rd 

Personal •• 
Exchange located with good surveillance from Discovery Food and 
retail activities 

Community Parking ••• No impact on parking 

Neighbours ••• Added customer base for adjacent commercial uses 

Traffic ••• No impact on traffic 

Appearance ••• No visual impact 

Transit 
Operations 

Travel Time •• 
Modest circulation required via Regent Rd to allow buses to access 
exchange location (similar to current circulation pattern) 

Delays ••• No additional delays 

Local Gov’t Plans Alignment •• Located adjacent identified commercial uses 

Implementation Capital Cost ••• 
Limited capital costs include two bus bays and associated pedestrian 
improvements 

Feasibility •• 
Coordination with MoTI and adjacent commercial property owner 
required over change in driveway / site access 

 
 
 
  



 
  
 
   

 

OYSTER RIVER 
GLENMORE ROAD, EAST OF DISCOVERY FOODS (LOCATION 2) 
 

 

Category Criteria Evaluation Notes 

Rider 
Experience 

Proximity •• Located nearby Discovery Foods and other retail uses 

Clarity ••• Easy comprehension 

Amenities •• Bus stop amenities and access to nearby businesses 

Integration •• Moderate integration with nearby walking routes 

Safety Pedestrians / 
Cyclists •• 

Limited walking and cycling infrastructure, challenging crossing of 
Island Hwy to residential areas to the west 

Traffic ••• No concern with traffic safety 

Personal •• 
Bus bays located away from Discovery Foods and retail uses, more 
limited natural surveillance 

Community Parking ••• No impact on parking 

Neighbours 
•• 

Exchange adjacent residential uses, although transit activity will be 
limited and residential uses are more rural than elsewhere in the 
system 

Traffic ••• No impact on traffic 

Appearance ••• No visual impact 

Transit 
Operations 

Travel Time •• 
Modest circulation required via Regent Rd to allow buses to access 
exchange location (similar to current circulation pattern) 

Delays ••• No additional delays 

Local Gov’t Plans Alignment •• Located adjacent identified commercial uses 

Implementation Capital Cost ••• Limited capital costs (2 bus bays) 

Feasibility ••• Coordination with MoTI required 

 
 
 
  



 
  
 
   

 

OYSTER RIVER 
REGENT ROAD (LOCATION 3) 
 

 

Category Criteria Evaluation Notes 

Rider 
Experience 

Proximity • 
Limited ability to walk to nearby destinations, no nearby transit trip 
generators 

Clarity ••• Easily transfer between Comox Valley and Campbell River systems 

Amenities • No amenities 

Integration • Limited transportation opportunities 

Safety Pedestrians / 
Cyclists • 

Does not connect with walking infrastructure, 
challenging crossing of Island Hwy to Catherwood Rd and areas to the 
west 

Traffic •• Possible challenge with northbound right-turn vehicles 

Personal • No activity in the area, limited surveillance 

Community Parking ••• No impact on parking 

Neighbours ••• No impact on neighbouring uses 

Traffic ••• No impact on traffic 

Appearance ••• No visual impact 

Transit 
Operations 

Travel Time • 
Results in excessive re-routing of buses through Regent Rd / Saratoga 
Beach area to access the Island Hwy  

Delays ••• No delays anticipated (other than excessive circulation, per above) 

Local Gov’t Plans Alignment • 
Not reflected in community plans, not located within identified village 
areas or future growth areas 

Implementation Capital Cost ••• Low cost, only single platform required 

Feasibility ••• 
Coordination required to locate new bus stops in Ministry of 
Transportation and Infrastructure right-of-way 



 
  
 
   

 

 

 

 

Appendix B

TRANSIT CORRIDOR 
RIGHT-OF-WAY REQUIREMENTS, 
RYAN ROAD + OLD ISLAND HIGHWAY 
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